

PRESIDENTIAL COMMUNICATIONS OPERATIONS OFFICE (PCOO)
Procurement Monitoring Report (PMR) - First Quarter as of 30 June 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)
2022-PCOO-1-080	VAN RENTAL FOR THE GCA OCCULAR VISIT, MEETING AND SIGNING OF MOA ON APRIL 3-5, 2022	ODAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	24 March 2022	N/A	30 March 2022	25 March 2022	30 March 2022	N/A	01 April 2022	03 April 2022	03 April 2022	N/A	05 April 2022	05 April 2022	GoP	P48,000.00	P48,000.00	-	P43,500.00	P43,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-081	CATERING SERVICES FOR THE GCA OCCULAR VISIT, MEETING AND SIGNING OF MOA ON 04 APRIL 2022 TO PINOTOS SA KANTO FOOD HALLZ	ODAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	24 March 2022	N/A	30 March 2022	29 March 2022	30 March 2022	N/A	01 April 2022	01 April 2022	01 April 2022	N/A	04 April 2022	04 April 2022	GoP	P44,000.00	P44,000.00	-	P30,000.00	P30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-045	SHIRTS FOR PCOO STRATEGIC PLANNING FY 2022 LOT 1: POLO SHIRTS AND LOT 2: DRIFT SHIRT	OJAF	NO	NP-53.9 - Small Value Procurement	02 March 2022	03 March 2022	N/A	07 March 2022	07 March 2022	08 March 2022	N/A	24 March 2022	24 March 2022	25 March 2022	N/A	06 April 2022	06 April 2022	GoP	P236,000.00	P236,000.00	-	P197,200.00	P197,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-046	VEHICLE RENTAL FOR PCOO STRATEGIC PLANNING FY 2022	OJAF	NO	NP-53.9 - Small Value Procurement	02 March 2022	03 March 2022	N/A	07 March 2022	07 March 2022	08 March 2022	N/A	04 April 2022	04 April 2022	04 March 2022	N/A	06 April 2022	06 April 2022	GoP	P391,730.00	P391,730.00	-	P230,000.00	P230,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-062	LEASE OF VENUE FOR THE 2022 PCOO TEAM BUILDING	OJAF	NO	NP-53.10 Lease of Real Property and Venue	09 March 2022	11 March 2022	N/A	12 March 2022	12 March 2022	18 March 2022	N/A	29 March 2022	29 March 2022	29 March 2022	N/A	06 April 2022	06 April 2022	GoP	P2,970,000.00	P2,970,000.00	-	P2,970,000.00	P2,970,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-074	SHIRTS FOR THE PCOO SPORTSFEST	OJAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	24 March 2022	N/A	28 March 2022	28 March 2022	29 March 2022	N/A	04 April 2022	04 April 2022	04 April 2022	N/A	06 April 2022	06 April 2022	GoP	P130,000.00	P130,000.00	-	P110,000.00	P110,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-075	PACKED MEALS FOR THE PCOO TEAM BUILDING	OJAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	24 March 2022	N/A	25 March 2022	25 March 2022	29 March 2022	N/A	04 April 2022	04 April 2022	04 April 2022	N/A	06 April 2022	06 April 2022	GoP	P48,000.00	P48,000.00	-	P46,000.00	P46,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-079	TOKENS (GIFT CERTIFICATES) FOR THE PCOO TEAM BUILDING	OJAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	24 March 2022	N/A	28 March 2022	28 March 2022	29 March 2022	N/A	05 April 2022	05 April 2022	05 April 2022	N/A	07 April 2022	07 April 2022	GoP	P200,000.00	P200,000.00	-	P200,000.00	P200,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-071	VAN RENTAL FOR THE CAPACITY BUILDING ACTIVITY OF THE OFFICE OF THE DIRECTOR FOR ADMINISTRATION AND FINANCE ON 31 MARCH TO 02 APRIL 2022 IN PANGASINAN	ODAF	NO	NP-53.9 - Small Value Procurement	23 March 2022	25 March 2022	N/A	28 March 2022	28 March 2022	28 March 2022	N/A	30 March 2022	30 March 2022	29 March 2022	N/A	02 April 2022	02 April 2022	GoP	P29,000.00	P29,000.00	-	P22,995.00	P22,995.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-072	LEASE OF VENUE FOR THE CAPACITY BUILDING ACTIVITY OF THE OFFICE OF THE DIRECTOR FOR ADMINISTRATION AND FINANCE ON 31 MARCH TO 02 APRIL 2022 IN PANGASINAN	ODAF	NO	NP-53.10 Lease of Real Property and Venue	23 March 2022	25 March 2022	N/A	28 March 2022	28 March 2022	29 March 2022	N/A	30 March 2022	30 March 2022	30 March 2022	N/A	02 April 2022	02 April 2022	GoP	P144,460.00	P144,460.00	-	P129,990.00	P129,990.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-012	COASTER FOR OJAF-FOI TEAM BUILDING AND STRATEGIC PLANNING FOR FISCAL YEAR 2022 ON MARCH 2-5, 2022 IN ILOCOS NORTE	FOI	NO	NP-53.9 - Small Value Procurement	09 February 2022	11 February 2022	N/A	15 February 2022	15 February 2022	16 February 2022	N/A	01 March 2022	01 March 2022	01 March 2022	N/A	05 March 2022	05 March 2022	GoP	P156,000.00	P156,000.00	-	P152,000.00	P152,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-013	DRIFT SET FOR OJAF-FOI TEAM BUILDING AND STRATEGIC PLANNING FOR FISCAL YEAR 2022	FOI	NO	NP-53.9 - Small Value Procurement	09 February 2022	11 February 2022	N/A	15 February 2022	15 February 2022	16 February 2022	N/A	01 March 2022	01 March 2022	28 February 2022	N/A	05 March 2022	05 March 2022	GoP	P75,000.00	P75,000.00	-	P67,688.00	P67,688.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-025	LEASE OF VENUE AND MEALS FOR OJAF-FOI TEAM BUILDING AND STRATEGIC PLANNING ON 03-05 MARCH 2022	FOI	NO	NP-53.9 - Small Value Procurement	09 February 2022	22 February 2022	N/A	23 February 2022	23 February 2022	24 February 2022	N/A	02 March 2022	02 March 2022	02 March 2022	N/A	05 March 2022	05 March 2022	GoP	P351,975.00	P351,975.00	-	P351,200.00	P351,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-021	VAN RENTAL IN CEBU FOR GROUNDBREAKING FOR VISAYAS MEDIA HUB	OSEC/ODAF	NO	NP-53.9 - Small Value Procurement	14 February 2022	16 February 2022	N/A	21 February 2022	21 February 2022	21 February 2022	N/A	22 February 2022	22 February 2022	22 February 2022	N/A	25 February 2022	25 February 2022	GoP	P38,500.00	P38,500.00	-	P38,500.00	P38,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-022	HOTEL ACCOMMODATION FOR GROUNDBREAKING OF VISAYAS MEDIA HUB	OSEC/ODAF	NO	NP-53.9 - Small Value Procurement	15 February 2022	17 February 2022	N/A	21 February 2022	21 February 2022	21 February 2022	N/A	22 February 2022	22 February 2022	22 February 2022	N/A	25 February 2022	25 February 2022	GoP	P110,000.00	P110,000.00	-	P83,000.00	P83,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-023	MEALS FOR THE CEREMONIAL GROUNDBREAKING OF THE VISAYAS MEDIA HUB IN MANDAUE CITY	OSEC/ODAF	NO	NP-53.9 - Small Value Procurement	16 February 2022	16 February 2022	N/A	21 February 2022	21 February 2022	21 February 2022	N/A	22 February 2022	22 February 2022	22 February 2022	N/A	24 February 2022	24 February 2022	GoP	P170,000.00	P170,000.00	-	P150,000.00	P150,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-014	HOTEL ACCOMMODATION FOR THE CONDUCT OF 2022 TRANSPARENCY ROADSHOW HOTEL ACCOMMODATION IN PUERTO PRINCESA, PALAWAN	FOI	NO	NP-53.9 - Small Value Procurement	16 February 2022	17 February 2022	N/A	22 February 2022	22 February 2022	28 February 2022	N/A	11 March 2022	11 March 2022	11 March 2022	N/A	16 March 2022	16 March 2022	GoP	P44,000.00	P44,000.00	-	P41,000.00	P41,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-015	VAN RENTAL FOR THE TRANSPARENCY ROADSHOW AND CARAVAN IN PUERTO PRINCESA, PALAWAN ON 14-16 MARCH 2022	FOI	NO	NP-53.9 - Small Value Procurement	16 February 2022	17 February 2022	N/A	21 February 2022	21 February 2022	01 March 2022	N/A	11 March 2022	11 March 2022	11 March 2022	N/A	16 March 2022	16 March 2022	GoP	P67,800.00	P67,800.00	-	P67,500.00	P67,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-016	CATERING SERVICES FOR 2022 TRANSPARENCY ROADSHOW AND CARAVAN IN PUERTO PRINCESA, PALAWAN ON 15 MARCH 2022	FOI	NO	NP-53.9 - Small Value Procurement	16 February 2022	17 February 2022	N/A	22 February 2022	22 February 2022	28 February 2022	N/A	11 March 2022	11 March 2022	11 March 2022	N/A	15 March 2022	15 March 2022	GoP	P60,000.00	P60,000.00	-	P57,600.00	P57,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-034	TARPULLIN BANNERS AND PULL-UP STANDS FOR 2022 TRANSPARENCY ROADSHOWS AND CARAVAN	FOI	NO	NP-53.9 - Small Value Procurement	23 February 2022	24 February 2022	N/A	24 February 2022	24 February 2022	01 March 2022	N/A	08 March 2022	08 March 2022	08 March 2022	N/A	08 March 2022	08 March 2022	GoP	P10,530.00	P10,530.00	-	P9,480.00	P9,480.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-052	PCOO TRANSPARENCY ROADSHOWS AND CARAVAN – HOTEL ACCOMMODATION IN SIQUJOR	FOI	NO	NP-53.9 - Small Value Procurement	02 March 2022	02 March 2022	N/A	04 March 2022	04 March 2022	07 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	N/A	30 March 2022	30 March 2022	GoP	P37,800.00	P37,800.00	-	P33,600.00	P33,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-060	PCOO TRANSPARENCY ROADSHOWS AND CARAVAN – VAN RENTAL IN SIQUJOR	FOI	NO	NP-53.9 - Small Value Procurement	09 March 2022	10 March 2022	N/A	14 March 2022	14 March 2022	15 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	N/A	30 March 2022	30 March 2022	GoP	P80,000.00	P80,000.00	-	P65,000.00	P65,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-066	CATERING SERVICES FOR TRANSPARENCY ROADSHOW AND CARAVAN ON MARCH 29, 2022 IN SIQUJOR	FOI	NO	NP-53.9 - Small Value Procurement	14 March 2022	14 March 2022	N/A	17 March 2022	18 March 2022	22 March 2022	N/A	29 March 2022	29 March 2022	29 March 2022	N/A	29 March 2022	29 March 2022	GoP	P60,000.00	P60,000.00	-	P55,000.00	P55,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-056	HOTEL ACCOMMODATION FOR BARANGAY FOI ON 21 TO 23 MARCH 2022 IN ISABELA CITY, BASILAN	FOI	NO	NP-53.9 - Small Value Procurement	02 March 2022	02 March 2022	N/A	14 March 2022	14 March 2022	10 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	N/A	23 March 2022	23 March 2022	GoP	P24,400.00	P24,400.00	-	P22,000.00	P22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-061	VAN RENTAL OF BARANGAY FOI ON 21-25 MARCH 2022 IN ISABELA CITY, BASILAN AND LAMITAN CITY, BASILAN	FOI	NO	NP-53.9 - Small Value Procurement	09 March 2022	10 March 2022	N/A	14 March 2022	14 March 2022	15 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	N/A	25 March 2022	25 March 2022	GoP	P104,000.00	P104,000.00	-	P104,000.00	P104,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-091	CATERING SERVICES FOR BARANGAY FOI ON 22 AND 24 MARCH 2022 IN ISABELA CITY, BASILAN AND LAMITAN CITY, BASILAN	FOI	NO	NP-53.9 - Small Value Procurement	11 March 2022	12 March 2022	N/A	15 March 2022	15 March 2022	17 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	N/A	25 March 2022	25 March 2022	GoP	P50,000.00	P50,000.00	-	P49,600.00	P49,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-048	LEASE OF VENUE, MEALS AND HOTEL ACCOMMODATION FOR THE FREEDOM OF INFORMATION [FOI] BRIDGING SERIES FOR WOMEN IN CONFLICT WITH THE LAW: RISING UP TO CHALLENGES, RAISING INCLUSIVE AWARENESS THROUGH FOI ON 30 MARCH 2022	FOI	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09 March 2022	22 March 2022	29 March 2022	N/A	30 March 2022	30 March 2022	GoP	P78,750.00	P78,750.00	-	P63,500.00	P63,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-064	BLINDS FOR MOTORPOOL SECTION	PSS	NO	NP-53.9 - Small Value Procurement	N/A	16 March 2022	N/A	17 March 2022	17 March 2022	21 March 2022	N/A	04 April 2022	04 April 2022	19 April 2022	19 April 2022	-	-	GoP	P36,800.00	P36,800.00	-	P36,800.00	P36,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-054	SUPPLY AND DELIVERY OF PLUMBING AND CONSTRUCTION MATERIALS	Maintenance	NO	NP-53.9 - Small Value Procurement	N/A	04 March 2022	N/A	08 March 2022	08 March 2022	11 March 2022	N/A	22 March 2022	22 March 2022	24 March 2022	24 March 2022	24 March 2022	-	GoP	P180,070.00	P180,070.00	-	P122,998.00	P122,998.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-059	PROCUREMENT OF SMART LOCKS FOR THE OFFICE OF THE SECRETARY	OSEC	NO	NP-53.9 - Small Value Procurement	N/A	01 March 2022	N/A	09 March 2022	09 March 2022	11 March 2022	N/A	14 March 2022	23 March 2022	23 March 2022	23 March 2022	23 March 2022	-	GoP	P130,000.00	-	P130,000.00	P125,000.00	-	125,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-1-017	REPAIR OF AIRCON SYSTEM OF PCOO MOTOR VEHICLE – KIA SPORTAGE	Motorpool	NO	NP-53.9 - Small Value Procurement	11 February 2022	11 February 2022	N/A	21 February 2022	21 February 2022	28 February 20																						

2022-PCOO-4-003	ENDPOINT ANTIVIRUS	ICITD	NO	NP-53.9 - Small Value Procurement	24-Jan-22	26 January 2022	N/A	31 January 2022	31 January 2022	07 February 2022	N/A	16 February 2022	16 February 2022	16 February 2022	N/A	16 February 2022	16 February 2022	GdP	P250,000.00	P250,000.00	-	P248,750.00	P248,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-02-010	MULTIMEDIA EDITING SOFTWARE	ICITD	NO	NP-53.9 - Small Value Procurement	11 February 2022	11 February 2022	N/A	18 February 2022	18 February 2022	24 February 2022	N/A	08 March 2022	08 March 2022	08 March 2022	08 March 2022	N/A	08 March 2022	GdP	P900,000.00	P900,000.00	-	P846,375.00	P846,375.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-028	PROCUREMENT OF DATA FOLDER	PSS	NO	Shopping	23 February 2022	04 March 2022	N/A	07 March 2022	07 March 2022	10 March 2022	N/A	29 March 2022	29 March 2022	29 March 2022	29 March 2022	29 March 2022	29 March 2022	GdP	P310,500.00	P310,500.00	-	P225,400.00	P225,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-038	YEARLY RENEWAL OF SECURE SOCKET LAYER	ICITD	NO	NP-53.9 - Small Value Procurement	02 March 2022	05 March 2022	N/A	09 March 2022	09 March 2022	15 March 2022	N/A	28 March 2022	28 March 2022	28 March 2022	28 March 2022	29 March 2022	29 March 2022	GdP	P49,280.00	P49,280.00	-	P48,160.00	P48,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-006	NEWSPAPER SUBSCRIPTION FOR CY 2022	PSS	NO	NP-53.9 - Small Value Procurement	N/A	18 April 2022	N/A	25 April 2022	25 April 2022	11 May 2022	N/A	10 June 2022	10 June 2022	14 June 2022	14 June 2022	30-May-22	30-May-22	GdP	P293,274.75	P293,274.75	-	P279,485.50	P293,274.75	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-026	VAN RENTAL FOR STRATEGIC PLANNING OF THE GENDER AND DEVELOPMENT FOCAL POINT SYSTEM	OD5	NO	NP-53.9 - Small Value Procurement	11 February 2022	11 February 2022	N/A	28 February 2022	28 February 2022	23 February 2022	N/A	14 March 2022	14 March 2022	14 March 2022	14 March 2022	18 March 2022	18 March 2022	GdP	P34,000.00	P34,000.00	-	P24,000.00	P24,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-035	GPPS LEASE OF VENUE FOR STRAT PLAN	OD5	NO	NP-53.10 Lease of Real Property and Venue	11 February 2022	11 February 2022	N/A	15 February 2022	15 February 2022	01 March 2022	N/A	14 March 2022	14 March 2022	14 March 2022	14 March 2022	18 March 2022	18 March 2022	GdP	P199,982.00	P199,982.00	-	P198,300.00	P198,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-004	TOKENS FOR THE GENDER AND DEVELOPMENT WOMENS MONTH EVENT	OD5	NO	NP-53.9 - Small Value Procurement	N/A	27 January 2022	N/A	31 January 2022	31 January 2022	07 February 2022	N/A	16 February 2022	16 February 2022	17 February 2022	17 February 2022	30-May-22	30-May-22	GdP	P599,400.00	P599,400.00	-	P550,200.00	P550,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-040	PRINTING OF T-SHIRT FOR THE CELEBRATION OF GAD WOMENS MONTH	OD5	NO	NP-53.9 - Small Value Procurement	02 March 2022	05 March 2022	N/A	08 March 2022	08 March 2022	10 March 2022	N/A	24 March 2022	24 March 2022	24 March 2022	24 March 2022	01 March 2022	01 March 2022	GdP	P199,942.00	P199,942.00	-	P109,312.00	P109,312.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-044	PRINTING OF TARPAULINS FOR THE WOMEN'S MONTH CELEBRATION	OD5	NO	NP-53.9 - Small Value Procurement	28 February 2022	28 February 2022	N/A	03 March 2022	03 March 2022	04 March 2022	N/A	10 March 2022	10 March 2022	10 March 2022	10 March 2022	10 March 2022	10 March 2022	GdP	P7,392.00	P7,392.00	-	P5,280.00	P5,280.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-053	LEASE OF VENUE WITH MEALS FOR THE MGEC SHORT FILM MAKING CONTEST ON APRIL AND JUNE 2022 TO THE PHILIPPINE INTERNATIONAL CONVENTION CENTER (PICC)	OD5	NO	NP-53.10 Lease of Real Property and Venue	09 March 2022	N/A	N/A	N/A	N/A	N/A	N/A	29 March 2022	29 March 2022	29 March 2022	29 March 2022	30 June 2022	30 June 2022	GdP	P293,561.00	P293,561.00	-	P293,561.00	P293,561.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-03-007	ON-SITE SWAB TESTS FOR MGEC SHORT FILM MAKING CONTEST	OD5	NO	NP-53.9 - Small Value Procurement	09 March 2022	18 March 2022	N/A	21 March 2022	21 March 2022	24 March 2022	N/A	19 April 2022	19 April 2022	19 April 2022	19 April 2022	30 June 2022	30 June 2022	GdP	P75,000.00	P75,000.00	-	P60,000.00	P60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-010	LEASE OF OFFICE SPACE FOR THE OFFICE OF THE ASSISTANT SECRETARY FOR LEGAL AFFAIRS	OALA	NO	NP-53.10 Lease of Real Property and Venue	26 January 2022	N/A	N/A	04 April 2022	04 April 2022	19 April 2022	N/A	25 April 2022	02 June 2022	02 June 2022	02 June 2022	30 June 2022	30 June 2022	GdP	P745,500.00	P745,500.00	-	P745,500.00	P745,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-065	VAN RENTAL FOR THE LEGAL CLUSTER STRATEGIC PLANNING	OULA	NO	NP-53.9 - Small Value Procurement	16 March 2022	16 March 2022	N/A	21 March 2022	21 March 2022	22 March 2022	N/A	30 March 2022	05 April 2022	05 April 2022	05 April 2022	01 April 2022	01 April 2022	GdP	P61,600.00	P61,600.00	-	P53,500.00	P53,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-073	LEASE OF VENUE FOR THE LEGAL CLUSTER STRATEGIC PLANNING	OULA	NO	NP-53.10 Lease of Real Property and Venue	18 March 2022	21 March 2022	N/A	22 March 2022	22 March 2022	29 March 2022	N/A	30 March 2022	05 April 2022	05 April 2022	05 April 2022	01 April 2022	01 April 2022	GdP	P286,400.00	P286,400.00	-	P268,200.00	P268,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-018	VAN RENTAL FOR REGION 13 FOR THE DUTERTE LEGACY CARAVAN AND THE LAGING HANDA DOKYU	OGMPA	NO	NP-53.9 - Small Value Procurement	16 February 2022	17 February 2022	N/A	21 February 2022	21 February 2022	28 February 2022	N/A	09 March 2022	09 March 2022	09 March 2022	09 March 2022	-	-	GdP	P240,000.00	P240,000.00	-	P237,800.00	P237,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-047	VAN RENTAL FOR THE DOCUMENTARY BALK PROBINSYA EPISODE IN CAMARINES SUR ON 10-12 MARCH 2022	OD5	NO	NP-53.9 - Small Value Procurement	04 March 2022	04 March 2022	N/A	05 March 2022	05 March 2022	07 March 2022	N/A	09 March 2022	09 March 2022	09 March 2022	09 March 2022	12-Mar-22	12-Mar-22	GdP	P42,000.00	P42,000.00	-	P37,000.00	P37,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-082	VAN RENTAL FOR THE BALK PROBINSYA DOCUMENTARY EPISODE IN SOUTH COTABATO, COTABATO, SARANGANI, AND SULTAN KUDARAT ON 5-9 APRIL 2022	OD5	NO	NP-53.9 - Small Value Procurement	N/A	30 March 2022	N/A	03 April 2022	03 April 2022	04 April 2022	N/A	05 April 2022	05 April 2022	05 April 2022	05 April 2022	09 April 2022	09 April 2022	GdP	P70,000.00	P70,000.00	-	P60,000.00	P60,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-033	STORAGE EQUIPMENT (CT) FOR THE BALK PROBINSYA, BAGONG PAG-ASA DOCUMENTARIES	OD5	NO	NP-53.9 - Small Value Procurement	16 March 2022	24 March 2022	N/A	28 February 2022	28 February 2022	02 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	22 March 2022	-	-	GdP	P213,800.00	P213,800.00	-	P209,900.00	P209,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-019	TONERS FOR THE BALK PROBINSYA, BAGONG PAG-ASA INFORMATON, EDUCATION AND COMMUNICATION CAMPAIGN MATERIALS	OD5	NO	NP-53.9 - Small Value Procurement	16 February 2022	02 March 2022	N/A	07 March 2022	07 March 2022	09 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	22 March 2022	30 March 2022	30 March 2022	GdP	P234,848.00	P234,848.00	-	P234,484.00	P234,484.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-049	OFFICE SUPPLIES FOR PRINTING OF BALK PROBINSYA, BAGONG PAG-ASA (BP2) IEC MATERIAL (COATED PAPER)	OD5	NO	NP-53.9 - Small Value Procurement	16 February 2022	01 March 2022	N/A	07 March 2022	07 March 2022	08 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	22 March 2022	01 April 2022	01 April 2022	GdP	P59,494.50	P59,494.50	-	P40,750.00	P40,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-055	IT EQUIPMENT (PRODUCTION) FOR THE BALK PROBINSYA, BAGONG PAG-ASA DOCUMENTARIES	OD5	NO	NP-53.9 - Small Value Procurement	16 February 2022	01 March 2022	N/A	07 March 2022	07 March 2022	09 March 2022	N/A	22 March 2022	22 March 2022	22 March 2022	22 March 2022	-	-	GdP	P108,260.00	P108,260.00	-	P92,800.00	P92,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-063	EXTENSION CORD FOR THE BALK PROBINSYA, BAGONG PAG-ASA PROJECT DOCUMENTARIES	OD5	NO	NP-53.9 - Small Value Procurement	16 March 2022	16 March 2022	N/A	17 March 2022	17 March 2022	21 March 2022	N/A	04 April 2022	04 April 2022	04 April 2022	04 April 2022	-	-	GdP	P3,000.00	P3,000.00	-	P2,950.00	P2,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-4-PCOO-020	SWAB TESTS FOR PCOO OFFICIALS AND EMPLOYEES FOR THE BALK PROBINSYA, BAGONG PAG-ASA STRATEGIC COMMUNICATION PROJECT	OD5	NO	NP-53.9 - Small Value Procurement	16 February 2022	17 February 2022	N/A	#####	#####	28 February 2022	N/A	09 March 2022	09 March 2022	09 March 2022	09 March 2022	-	-	GdP	P248,000.00	P248,000.00	-	P248,000.00	P248,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-041	AIR PURIFIER FOR THE MEDIA ACCREDITATION AND RELATIONS OFFICE	MAR0	NO	NP-53.9 - Small Value Procurement	04 March 2022	14 March 2022	N/A	16 March 2022	16 March 2022	17 March 2022	N/A	24 March 2022	24 March 2022	24 March 2022	24 March 2022	01 April 2022	01 April 2022	GdP	P45,000.00	P45,000.00	-	P41,250.00	P41,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-124	PRINTING OF FOI NEWSLETTER	FOIPMO	NO	NP-53.9 - Small Value Procurement	20 April 2022	21 April 2022	N/A	N/A	N/A	28 April 2022	N/A	02 May 2022	13 May 2022	16 May 2022	16 May 2022	13 June 2022	N/A	GdP	P30,000.00	P30,000.00	-	P30,000.00	P30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-132	FOI LIBRARY MATERIALS FY 2022	FOIPMO	NO	NP-53.9 - Small Value Procurement	27 April 2022	28 April 2022	N/A	N/A	N/A	02 May 2022	N/A	04 May 2022	13 May 2022	16 May 2022	16 May 2022	13 June 2022	N/A	GdP	P20,000.00	P20,000.00	-	P20,000.00	P20,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-137	VAN RENTAL TO DIFFERENT POINTS OF LUZON	OGMPA	NO	NP-53.9 - Small Value Procurement	27 April 2022	29 April 2022	N/A	N/A	N/A	06 May 2022	N/A	11 May 2022	19 May 2022	18 May 2022	18 May 2022	21 May to 30 June 2022	N/A	GdP	P386,700.00	P386,700.00	-	P385,500.00	P385,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-145	ENTRANCE ARCH. PHOTO BACKDROP WITH LIGHTS, ONSITE BACKDROP FOR ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN IN GLENGADO AND STA. ROSA, LAGUNA	OUAF-FOI	NO	NP-53.9 - Small Value Procurement	09 May 2022	09 May 2022	N/A	N/A	N/A	13 May 2022	N/A	13 May 2022	15 May 2022	17 May 2022	17 May 2022	24-25 May 2022	N/A	GdP	P200,000.00	P200,000.00	-	P176,000.00	P176,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-147	TOKENS FOR THE PARTICIPANTS AND RESOURCE SPEAKERS OF THE 2022 FOI RECEIVING OFFICERS' HANGOUTS	FOIPMO	NO	NP-53.9 - Small Value Procurement	06 May 2022	07 May 2022	N/A	N/A	N/A	11 May 2022	N/A	11 May 2022	17 May 2022	17 May 2022	17 May 2022	18 May 2022	N/A	GdP	P180,000.00	P180,000.00	-	P176,160.00	P176,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-160	ENERGY EFFICIENCY CONSERVATION CAMPAIGN - HOTEL ACCOMMODATION IN STA. ROSA, LAGUNA	OUAF-FOI	NO	NP-53.9 - Small Value Procurement	11 May 2022	12 May 2022	N/A	N/A	N/A	16 May 2022	N/A	16 May 2022	19 May 2022	20 May 2022	20 May 2022	24-30 May 2022	N/A	GdP	P104,160.00	P104,160.00	-	P104,160.00	P104,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-164	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN IN STA. ROSA, LAGUNA - LED WALL LIGHTS AND SOUND SYSTEM	OUAF-FOI	NO	NP-53.9 - Small Value Procurement	11 May 2022	12 May 2022	N/A	N/A	N/A	17 May 2022	N/A	18 May 2022	19 May 2022	19 May 2022	19 May 2022	24-25 May 2022	N/A	GdP	P60,070.00	P60,070.00	-	P50,000.00	P50,000.00	-</									

2022-PCOO-4-150	COMMUNICATION ALLOWANCE FOR ENERGY EFFICIENCY CONSERVATION CAMPAIGN	EPOWERM O	NO	NP-53.9 - Small Value Procurement	02 May 2022	04 May 2022	N/A	06 May 2022	06 May 2022	10 May 2022	N/A	11 May 2022	11 May 2022	11 May 2022	11 May 2022	30 May 2022	N/A	GoP	P24,000.00	P24,000.00	-	P24,000.00	P24,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-153	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN - VAN RENTAL IN STA. ROSA, LAGUNA	EPOWERM O	NO	NP-53.9 - Small Value Procurement	06 May 2022	12 May 2022	N/A	12 May 2022	12 May 2022	12 May 2022	N/A	13 May 2022	24 May 2022	24 May 2022	N/A	25-30 May 2022	N/A	GoP	P126,000.00	P126,000.00	-	P115,500.00	P115,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-163	LEASE OF VENUE FOR THE FAREWELL DINNER FOR STUDENT PARTICIPANTS, COACHES, AND SUPPORT STAFF OF THE 10TH ASEAN QUIZ NATIONAL COMPETITION	OSEC	NO	NP-53.10 Lease of Real Property and Venue	13 May 2022	15 May 2022	N/A	16 May 2022	16 May 2022	16 May 2022	N/A	16 May 2022	18 May 2022	18 May 2022	N/A	19 May 2022	N/A	GoP	P97,000.00	P97,000.00	-	P72,000.00	P72,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-154	HOTEL ACCOMMODATION FOR DUTERTE LEGACY BENEFICIARIES	OGMPA	NO	NP-53.10 Lease of Real Property and Venue	06 May 2022	08 May 2022	N/A	12 May 2022	12 May 2022	12 May 2022	N/A	13 May 2022	19 May 2022	19 May 2022	N/A	29-31 May 2022	N/A	GoP	P40,000.00	P40,000.00	-	P40,000.00	P40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-158	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN - VAN RENTAL IN CEBU	OASSP / EPOWERM O	NO	NP-53.9 - Small Value Procurement	09 May 2022	09 May 2022	N/A	13 May 2022	13 May 2022	13 May 2022	N/A	14 May 2022	16 May 2022	16 May 2022	N/A	17-23 May 2022	N/A	GoP	P168,000.00	P168,000.00	-	P160,000.00	P160,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-159	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN IN CEBU - LED WALL LIGHTS AND SOUNDS SYSTEM	OASSP / EPOWERM O	NO	NP-53.9 - Small Value Procurement	09 May 2022	09 May 2022	N/A	13 May 2022	13 May 2022	13 May 2022	N/A	14 May 2022	16 May 2022	16 May 2022	N/A	17-18 May 2022	N/A	GoP	P58,000.00	P58,000.00	-	P58,000.00	P58,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-167	LEASE OF VENUE FOR THE OFFICE OF THE ASSISTANT SECRETARY FOR SPECIAL PROJECT TEAM BUILDING IN BOLINAO, PANGASINAN	OASSP	NO	NP-53.10 Lease of Real Property and Venue	11 May 2022	12 May 2022	N/A	16 May 2022	16 May 2022	17 May 2022	N/A	18 May 2022	23 May 2022	23 May 2022	N/A	25-27 May 2022	N/A	GoP	P159,760.00	P159,760.00	-	P159,520.00	P159,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-180	VEHICLE RENTAL OF THE OFFICE OF THE ASSISTANT SECRETARY FOR SPECIAL PROJECTS FOR TEAM BUILDING ACTIVITY ON 25-27 MAY 2022 AT BOLINAO, PANGASINAN	OASSP	NO	NP-53.9 - Small Value Procurement	16 May 2022	16 May 2022	N/A	22 May 2022	20 May 2022	22 May 2022	N/A	23 May 2022	23 May 2022	23 May 2022	N/A	25-27 May 2022	N/A	GoP	P79,200.00	P79,200.00	-	P79,000.00	P79,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-181	VAN RENTAL SERVICE FOR THE DOCUMENTARY PRODUCTION IN CEBU FOR THE BALIK ROBINS'YAG BAGONG PAG-ASA (BP2) PROGRAM ON 25-27 MAY 2022	BP2	NO	NP-53.9 - Small Value Procurement	19 May 2022	19 May 2022	N/A	23 May 2022	23 May 2022	23 May 2022	N/A	23 May 2022	25 May 2022	25 May 2022	N/A	25-27 May 2022	N/A	GoP	P60,000.00	P60,000.00	-	52,000.00	52,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-212	LEASE OF THE VENUE FOR THE DAGYAW-DEVOLUTION COMMUNICATIONS PROJECT'S CLOSING/TURNOVER ACTIVITY	DAGYAW	NO	NP-53.10 Lease of Real Property and Venue	09 June 2022	10 June 2022	N/A	13 June 2022	13 June 2022	14 June 2022	N/A	15 June 2022	16 June 2022	16 June 2022	N/A	17 June 2022	N/A	GoP	P29,000.00	P29,000.00	-	P29,000.00	P29,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-187	CATERING SERVICES ON MAY 27, 2022 OF THE FOI WORKSHOP FOR LIBRARIANS	FOI	NO	NP-53.9 - Small Value Procurement	18 May 2022	25 May 2022	N/A	25 May 2022	25 May 2022	26 May 2022	N/A	26 May 2022	26 May 2022	26 May 2022	N/A	27 May 2022	N/A	GoP	P49,000.00	P49,000.00	-	P49,900.00	P49,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-
2022-PCOO-4-213	CATERING FOR THE THANKSGIVING PROGRAM WITH MPC AT THE PRESS WORKING AREA	OSEC	NO	NP-53.9 - Small Value Procurement	03 June 2022	06 June 2022	N/A	14 June 2022	10 June 2022	14 June 2022	N/A	15 June 2022	21 June 2022	21 June 2022	N/A	21 June 2022	N/A	GoP	P55,250.00	P55,250.00	-	P55,250.00	P55,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	-

Total Allotted Budget of Procurement Activities

P43,539,543.46

Total Contract Price of Procurement Activities Conducted

P39,207,574.60

Total Savings (Total Allotted Budget - Total Contract Price)

P4,331,968.86

On-going procurement projects

2022-PCOO-4-146 A to C	INTERNET SERVICE PROVIDER (PCOO TIMES AND FOI OFFICE)	ICTD	NO	Competitive Bidding	11 May 2022	12 May 2022	23 May 2022	08 June 2022	08 June 2022	-	-	-	-	-	-	-	-	GoP	P3,495,348.00	P3,495,348.00	-	-	-	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-188	PROCUREMENT OF FIREWALL LICENSE FOR THE PHILIPPINE ADMINISTRATIVE NETWORK PROJECT (PANP)	PANP	NO	Competitive Bidding	30 May 2022	31 May 2022	15 June 2022	27 June 2022	27 June 2022	-	-	-	-	-	-	-	-	GoP	P788,440.00	P788,440.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-001	PROCUREMENT OF SWAB TESTS FOR PRESIDENTIAL COMMUNICATIONS OPERATIONS OFFICE (PCOO) OFFICIALS AND EMPLOYEES	GSD/FOI	NO	NP-53.1 - Two Failed Biddings	10 June 2022	20 June 2022	N/A	23 June 2022	-	-	-	-	-	-	-	-	-	GoP	P3,869,000.00	P3,869,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-029	ICT EQUIPMENT AND SOFTWARE APPLICATIONS	ICTD	NO	Competitive Bidding	28 February 2022	08 March 2022	16 March 2022	29 March 2022	30 March 2022	30 March 2022	N/A	05 May 2022	12 May 2022	12 May 2022	12 May 2022	-	-	GoP	P11,927,841.99	-	P11,927,841.99	P8,280,350.00	-	P8,280,350.00	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-039	GEN OFFICE SUPPLIES NOT AVAILABLE AT PS-DBM	PSS	NO	Competitive Bidding	04 April 2022	11 April 2022	20 April 2022	02 May 2022	02 May 2022	11 May 2022	25 May 2022	05 May 2022	-	-	-	-	-	GoP	P918,650.00	P918,650.00	-	P617,810.50	P617,810.50	-	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-037	TWO (2) UNITS OF MOTOR VEHICLES	Motorpool	NO	Competitive Bidding	02 March 2022	08 March 2022	16 March 2022	31 March 2022	31 March 2022	04 April 2022	18 April 2022	05 May 2022	12 May 2022	12 May 2022	12 May 2022	-	-	GoP	P3,460,400.00	-	P3,460,400.00	P3,336,280.00	-	P3,336,280.00	-	-	-	-	-	-	-	-	-	-	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers	Please see list of observers
2022-PCOO-4-210	PROCUREMENT OF VIDEO MESSAGING TOOL LICENSE	ICTD	NO	NP-53.9 - Small Value Procurement	09 June 2022	09 June 2022	N/A	N/A	N/A	13 June 2022	N/A	20 June 2022	21 June 2022	24 June 2022	-	-	-	GoP	P290,000.00	P290,000.00	-	P289,000.00	P289,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-211	PROCUREMENT OF SURGICAL MASKS (SECOND SEMESTER 2022)	PSS	NO	NP-53.9 - Small Value Procurement	06 June 2022	06 June 2022	N/A	N/A	N/A	16 June 2022	N/A	20 June 2022	21 June 2022	24 June 2022	-	-	-	GoP	P162,500.00	P162,500.00	-	P77,350.00	P77,350.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-222	PROCUREMENT OF ECO BAGS (WELCOME KITS) FOR INCOMING PERSONNEL AND OFFICIALS	HRDD	NO	NP-53.9 - Small Value Procurement	22 June 2022	22 June 2022	N/A	N/A	N/A	23 June 2022	N/A	23 June 2022	27 June 2022	N/A	-	-	-	GoP	P6,960.00	P6,960.00	-	P5,640.00	P5,640.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-217	GENERAL CLEANING AND REPAIR OF AIRCON SYSTEM OF PCOO MOTOR VEHICLE TOYOTA INNOVA SIY-416 AND TOYOTA HIACE COMMUTER SKS-256 SERVICE VEHICLE OF MOTORPOOL SECTION	Motorpool	NO	NP-53.9 - Small Value Procurement	24 May 2022	08 June 2022	N/A	15 June 2022	13 June 2022	15 June 2022	N/A	20 June 2022	-	-	-	-	-	GoP	P74,550.00	P74,550.00	-	P62,200.00	P62,200.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-218	DRIVE SHAFT ASSY FRONT (LEFT AND RIGHT) OF PCOO MOTOR VEHICLE TOYOTA COROLLA ALTS US6461	Motorpool	NO	NP-53.9 - Small Value Procurement	01 June 2022	06 June 2022	N/A	15 June 2022	10 June 2022	15 June 2022	N/A	Ongoing Project	-	-	-	-	-	GoP	P74,778.00	P74,778.00	-	P74,600.00	P74,600.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-219	REPLACEMENT OF BRAKE PADS IN FRONT OF PCOO MOTOR VEHICLE HYUNDAI HD36	Motorpool	NO	NP-53.9 - Small Value Procurement	13 June 2022	14 June 2022	N/A	17 June 2022	16 June 2022	17 June 2022	N/A	22 June 2022	-	-	-	-	-	GoP	P15,256.00	P15,256.00	-	P13,426.00	P13,426.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-221	PORTABLE DATA FILE READER AND EDITOR	ICTD	NO	NP-53.9 - Small Value Procurement	16 June 2022	15 June 2022	N/A	15 June 2022	20 June 2022	21 June 2022	N/A	22 June 2022	-	-	-	-	-	GoP	P221,000.00	P221,000.00	-	P221,000.00	P221,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-222	PROCUREMENT OF ECO BAGS FOR INCOMING PERSONNEL AND OFFICIALS	HRDD	NO	NP-53.9 - Small Value Procurement	15 June 2022	22 June 2022	N/A	23 June 2022	23 June 2022	23 June 2022	N/A	-	-	-	-	-	-	GoP	P6,960.00	P6,960.00	-	P5,640.00	P5,640.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-201	FOI COLLAPSIBLE DISPLAY BOOTH (FOI KIOSK)	FOI	NO	NP-53.9 - Small Value Procurement	13 April 2022	19 May 2022	N/A	26 May 2022	24 May 2022	26 May 2022	N/A	09 June 2022	21 June 2022	21 June 2022	N/A	-	-	GoP	P30,000.00	P30,000.00	-	P23,000.00	P23,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-200	SOCIAL MEDIA BOOST FOR FACEBOOK AND YOUTUBE FOR ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN	OASSP / EPOWERM O	NO	NP-53.9 - Small Value Procurement	27 May 2022	28 May 2022	N/A	01 June 2022	01 June 2022	01 June 2022	N/A	03 June 2022	08 June 2022	08 June 2022	N/A	-	-	GoP	P300,000.00	P300,000.00	-	P240,000.00	P240,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-204	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN - TELEVISION ADVERTISEMENT	OASSP / EPOWERM O	NO	NP-53.9 - Small Value Procurement, Schedule or Artistic Work, Exclusive	27 May 2022	N/A	N/A	06 June 2022	06 June 2022	06 June 2022	N/A	07 June 2022	-	-	-	-	-	GoP	P2,000,000.00	P2,000,000.00	-	P2,000,000.00	P2,000,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-205	ENERGY EFFICIENCY AND CONSERVATION CAMPAIGN - RADIO ADVERTISEMENT	OASSP / EPOWERM O	NO	NP-53.9 - Small Value Procurement, Schedule or Artistic Work, Exclusive	27 May 2022	N/A	N/A	06 June 2022	06 June 2022	06 June 2022	N/A	07 June 2022	-	-	-	-	-	GoP	P960,000.00	P960,000.00	-	P960,000.00	P960,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2022-PCOO-4-002	EMERGENCY PROCUREMENT OF SWAB TESTS FOR PRESIDENTIAL COMMUNICATIONS OPERATIONS OFFICE (PCOO) OFFICIALS AND EMPLOYEES	GSD	NO	NP-53.2 - Emergency Cases	N																																			