

Procurement Monitoring Report of the Presidential Communications Office (PCO) as of January/05/2024 - Second Semester FY 2023

Code (P#)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement													ABC (P#P)			Contract Cost (P#P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
2023-PCO-188	Procurement of Memento Package for the Office of Traditional Media and External Affairs	OUTMEA	No	NP-03.9 Small Value Procurement	28-11-2023	29-11-2023	N/A	04-12-2023	05-12-2023	05-12-2023	N/A	05-12-2023	17-11-2023	17-11-2023	17-11-2023	20-12-2023	20-12-2023	GuP	374,118.25	374,118.25	N/A	359,156.00	359,156.00	N/A	-	N/A	04-12-2023	05-12-2023	05-12-2023	N/A	20-12-2023	
2023-PCO-180	Procurement of Memento Package for the Office of Traditional Media and External Affairs	OUTMEA	No	NP-03.9 Small Value Procurement	28-11-2023	29-11-2023	N/A	04-12-2023	05-12-2023	05-12-2023	N/A	05-12-2023	17-11-2023	17-11-2023	17-11-2023	20-12-2023	20-12-2023	GuP	198,811.75	198,811.75	N/A	176,943.00	176,943.00	N/A	-	N/A	04-12-2023	05-12-2023	05-12-2023	N/A	20-12-2023	
2023-PCO-124	Procurement of Meals for PCO Personnel and Working Group during the Bagong Pilgrimage Launch	OUBP	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	07-12-2023	07-12-2023	07-12-2023	N/A	13-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023	22-12-2023	GuP	165,000.00	165,000.00	N/A	139,900.00	139,900.00	N/A	-	N/A	07-12-2023	07-12-2023	07-12-2023	N/A	22-12-2023	
2023-PCO-126	Procurement of 2023 PCO Year-End Program Shuttle Service	HRDD	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	08-12-2023	08-12-2023	08-12-2023	N/A	08-12-2023	17-12-2023	17-12-2023	17-12-2023	11-12-2023	11-12-2023	GuP	126,000.00	126,000.00	N/A	120,000.00	120,000.00	N/A	-	N/A	08-12-2023	08-12-2023	08-12-2023	N/A	11-12-2023	
2023-PCO-129	Lease of Venue for the 2023 PCO Year-End Party	HRDD	No	NP-03.10 Lease of Real Property and Venue	05-12-2023	05-12-2023	N/A	06-12-2023	06-12-2023	06-12-2023	N/A	07-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	GuP	2,750,750.00	2,750,750.00	N/A	2,780,000.00	2,780,000.00	N/A	-	N/A	06-12-2023	06-12-2023	06-12-2023	N/A	11-12-2023	
2023-PCO-130	Procurement of GR Check Printers for Stakeholders of the Office of the Undersecretary for Operations Administration, Finance, and SOCCs	OUAFMG	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	06-12-2023	06-12-2023	06-12-2023	N/A	07-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	GuP	500,000.00	500,000.00	N/A	500,000.00	500,000.00	N/A	-	N/A	06-12-2023	06-12-2023	06-12-2023	N/A	11-12-2023	
2023-PCO-131	Renal of Technical Statement for "ComedyBATV: Nopkabayang Trup Tungas sa Bagong Pilgrimage" at Prohibition University of the Philippines (PUP) on 13 December 2023	OUBP	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	11-12-2023	11-12-2023	11-12-2023	N/A	11-12-2023	12-12-2023	12-12-2023	12-12-2023	12-12-2023	12-12-2023	GuP	403,200.00	403,200.00	N/A	403,200.00	403,200.00	N/A	-	N/A	11-12-2023	11-12-2023	11-12-2023	N/A	12-12-2023	
2023-PCO-140	Procurement of Holiday Gift Basket for the Unified Communication Assembly	OUDMS	No	NP-03.9 Small Value Procurement	30-11-2023	11-12-2023	N/A	15-12-2023	15-12-2023	15-12-2023	N/A	18-12-2023	19-12-2023	19-12-2023	19-12-2023	05-01-2024	05-01-2024	GuP	745,000.00	745,000.00	N/A	745,000.00	745,000.00	N/A	-	N/A	15-12-2023	15-12-2023	15-12-2023	N/A	05-01-2024	
	Engagement of Highly Technical Consultant for the PCO Surveillance Audit FY 2023	MROCS	No	NP-03.7 Highly Technical Consultant	01-09-2023	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2023	11-09-2023	11-09-2023	N/A	31-12-2023	31-12-2023	GuP	100,000.00	100,000.00	N/A	100,000.00	100,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	31-12-2023	
2023-PCO-TF-011	Procurement of Television Advertisement for Department of Energy - Energy Efficiency and Conservation Campaign (DOE-EEC)	DOE-EEC Campaign	No	NP-03.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	27-04-2023	N/A	N/A	16-06-2023	16-06-2023	20-06-2023	N/A	22-06-2023	07-07-2023	07-07-2023	N/A	31-12-2023	31-12-2023	GuP	3,800,000.00	3,800,000.00	N/A	3,800,000.00	3,800,000.00	N/A	-	N/A	16-06-2023	16-06-2023	20-06-2023	N/A	31-12-2023	
2023-PCO-TF-012	Procurement of airtime (spots) on Radio for the DOE-EEC Campaign	DOE-EEC Campaign	No	NP-03.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	16-05-2023	N/A	N/A	25-06-2023	N/A	N/A	N/A	27-06-2023	18-07-2023	18-07-2023	N/A	31-12-2023	31-12-2023	GuP	800,000.00	800,000.00	N/A	800,000.00	800,000.00	N/A	-	N/A	25-06-2023	N/A	N/A	N/A	31-12-2023	
2023-PCO-TF-013	Procurement of GR Certificates for Venue Freezing of Information Act/Amree FY 2023	FQUPMO	No	NP-03.9 Small Value Procurement	11-07-2023	11-08-2023	N/A	16-10-2023	16-10-2023	17-10-2023	N/A	24-10-2023	08-11-2023	08-11-2023	08-11-2023	14-11-2023	14-11-2023	GuP	750,000.00	750,000.00	N/A	750,000.00	750,000.00	N/A	-	N/A	16-10-2023	16-10-2023	17-10-2023	N/A	14-11-2023	
2023-PCO-TF-014	Transportation for the 2023 Freedom of Information (FOI) Workshop for Legislators, Judges, and Baristas	FQUPMO	No	NP-03.9 Small Value Procurement	25-07-2023	31-07-2023	N/A	03-08-2023	04-08-2023	07-08-2023	N/A	10-08-2023	24-08-2023	24-08-2023	N/A	24-08-2023	24-08-2023	GuP	35,700.00	35,700.00	N/A	35,000.00	35,000.00	N/A	-	N/A	02-08-2023	04-08-2023	07-08-2023	N/A	24-08-2023	
2023-PCO-TF-015	Lease of Venue for the conduct of Function Room and Meals Package for 2023 FOI Briefing Office Hangouts in Quezon City (6 batches)	FQUPMO	No	NP-03.10 Lease of Real Property and Venue	18-07-2023	27-07-2023	N/A	31-07-2023	31-07-2023	31-07-2023	N/A	01-08-2023	08-08-2023	08-08-2023	N/A	08-08-2023	08-08-2023	GuP	720,000.00	720,000.00	N/A	720,000.00	720,000.00	N/A	-	N/A	31-07-2023	31-07-2023	31-07-2023	N/A	08-08-2023	
2023-PCO-TF-017	Accommodations for Resource Speakers and Working Committee during the conduct of Barangay FOI in the City of Zamboanga on 23-25 August 2023	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	10-08-2023	N/A	15-08-2023	15-08-2023	15-08-2023	N/A	17-08-2023	24-08-2023	24-08-2023	N/A	24-08-2023	24-08-2023	GuP	49,728.00	49,728.00	N/A	32,318.72	32,318.72	N/A	-	N/A	15-08-2023	15-08-2023	15-08-2023	N/A	24-08-2023	
2023-PCO-TF-016	Venue, Accommodation, and Meals for the 2023 Freedom of Information (FOI) Business Venue Log	FQUPMO	No	NP-03.10 Lease of Real Property and Venue	27-07-2023	31-07-2023	N/A	03-08-2023	04-08-2023	07-08-2023	N/A	08-08-2023	24-08-2023	24-08-2023	N/A	24-08-2023	24-08-2023	GuP	631,300.00	631,300.00	N/A	623,000.00	623,000.00	N/A	-	N/A	03-08-2023	04-08-2023	07-08-2023	N/A	24-08-2023	
2023-PCO-TF-020	Lease of Venue for the Freedom of Information Training of Trainers FY 2023	FQUPMO	No	NP-03.10 Lease of Real Property and Venue	03-09-2023	04-09-2023	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	15-09-2023	24-09-2023	24-09-2023	N/A	24-09-2023	24-09-2023	GuP	322,000.00	322,000.00	N/A	284,000.00	284,000.00	N/A	-	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	24-09-2023	
2023-PCO-TF-021	Transportation for the conduct of Barangay FOI in the City of Zamboanga (in Rural) in Zamboanga City on 23-25 August 2023	FQUPMO	No	NP-03.9 Small Value Procurement	25-07-2023	31-07-2023	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	15-08-2023	24-08-2023	24-08-2023	N/A	24-08-2023	24-08-2023	GuP	33,000.00	33,000.00	N/A	32,700.00	32,700.00	N/A	-	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	24-08-2023	
2023-PCO-TF-022	Barangay FOI in the City of Zamboanga (Cooking Services - Packed Meals) on 26 August (2023)	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	31-07-2023	N/A	11-08-2023	11-08-2023	11-08-2023	N/A	15-08-2023	24-08-2023	24-08-2023	N/A	24-08-2023	24-08-2023	GuP	45,500.00	45,500.00	N/A	41,600.00	41,600.00	N/A	-	N/A	11-08-2023	11-08-2023	11-08-2023	N/A	24-08-2023	
2023-PCO-TF-023	Freedom of Information (FOI) Transparency Roadshow and Canvas: Transportation Rental on Orongo and Bataan	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	04-08-2023	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	15-08-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	85,500.00	85,500.00	N/A	80,300.00	80,300.00	N/A	-	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	05-09-2023	
2023-PCO-TF-024	FOI Bridging Series Partnership Forum/Meals for the Participants	FQUPMO	No	NP-03.9 Small Value Procurement	25-07-2023	30-07-2023	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	24-08-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	70,000.00	70,000.00	N/A	60,000.00	60,000.00	N/A	-	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	05-09-2023	
2023-PCO-TF-025	FOI Bridging Series Partnership Forum Technical Requirements (Eat, Wear and Sound System)	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	30-07-2023	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	08-08-2023	18-08-2023	18-08-2023	N/A	18-08-2023	18-08-2023	GuP	79,800.00	79,800.00	N/A	70,000.00	70,000.00	N/A	-	N/A	04-08-2023	04-08-2023	07-08-2023	N/A	18-08-2023	
2023-PCO-TF-026	Freedom of Information (FOI) Transparency Roadshow and Canvas: Catering Services (Packed Meals) in Bataan	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	14-08-2023	N/A	18-08-2023	18-08-2023	22-08-2023	N/A	24-08-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	80,000.00	80,000.00	N/A	80,000.00	80,000.00	N/A	-	N/A	18-08-2023	18-08-2023	22-08-2023	N/A	05-09-2023	
2023-PCO-TF-027	Freedom of Information (FOI) Transparency Roadshow and Canvas: Hotel Accommodation in Bataan	FQUPMO	No	NP-03.9 Small Value Procurement	27-07-2023	04-08-2023	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	15-08-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	51,200.00	51,200.00	N/A	46,200.00	46,200.00	N/A	-	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	05-09-2023	
2023-PCO-TF-028	Freedom of Information (FOI) Transparency Roadshow and Canvas: Hotel Accommodation in Cebu	FQUPMO	No	NP-03.9 Small Value Procurement	01-09-2023	04-09-2023	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	15-09-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	49,770.00	49,770.00	N/A	36,616.00	36,616.00	N/A	-	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	05-09-2023	
2023-PCO-TF-029	Freedom of Information (FOI) Transparency Roadshow and Canvas: Catering Services (Packed Meals) in Cebu	FQUPMO	No	NP-03.9 Small Value Procurement	03-09-2023	04-09-2023	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	15-09-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	80,000.00	80,000.00	N/A	80,000.00	80,000.00	N/A	-	N/A	10-09-2023	10-09-2023	11-09-2023	N/A	05-09-2023	
2023-PCO-TF-030	Lease of Venue for the FOI Workshop in Legazpi	FQUPMO	No	NP-03.10 Lease of Real Property and Venue	27-07-2023	31-07-2023	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	15-08-2023	05-09-2023	05-09-2023	N/A	05-09-2023	05-09-2023	GuP	210,200.00	210,200.00	N/A	210,200.00	210,200.00	N/A	-	N/A	10-08-2023	10-08-2023	11-08-2023	N/A	05-09-2023	

Procurement Monitoring Report of the Presidential Communications Office (PCO) as of January/05/2024 - Second Semester FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open or Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open or Bid	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
2023-PCO-141	Procurement of Jackets for the Office of the Secretary-Clas	OSEC	No	NP-03.9 Small Value Procurement	05-12-2023	13-12-2023	N/A	18-12-2023	18-12-2023	18-12-2023	N/A	19-12-2023	20-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	62,866.00	62,866.00	N/A	62,400.00	62,400.00	N/A	-	N/A	18-12-2023	18-12-2023	18-12-2023	N/A	N/A	
2023-PCO-142	Additional Tablets for the Local and Foreign Diplomatic	OSEC	No	NP-03.9 Small Value Procurement	05-12-2023	09-12-2023	N/A	18-12-2023	18-12-2023	18-12-2023	N/A	19-12-2023	20-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	275,000.00	275,000.00	N/A	246,000.00	246,000.00	N/A	-	N/A	18-12-2023	December 2023	19-12-2023	N/A	N/A	
2023-PCO1-43A	Supply and Delivery of Coffermats for the Operation of Traditional Media and External Affairs (3 lots)	OUTMA	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	300,000.00	300,000.00	N/A	165,000.00	165,000.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-143B	Supply and Delivery of Coffermats for the Operation of Traditional Media and External Affairs (3 lots)	OUTMA	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	299,950.00	299,950.00	N/A	201,365.00	201,365.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-143C	Supply and Delivery of Coffermats for the Operation of Traditional Media and External Affairs (3 lots)	OUTMA	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	299,840.00	299,840.00	N/A	234,250.00	234,250.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-144A	Supply and Delivery of Coffermats as Assistance of Various Government Agencies (2 lots)	OUTMA	No	NP-03.9 Small Value Procurement	05-12-2023	05-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	375,000.00	375,000.00	N/A	337,500.00	337,500.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-145A	Supply and Delivery of Coffermats for Bagong Pilanes Communication Rm (3 lots) Lot 1	OUBP	No	NP-03.9 Small Value Procurement	05-12-2023	19-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	300,000.00	300,000.00	N/A	112,000.00	112,000.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-145B	Supply and Delivery of Coffermats for Bagong Pilanes Communication Rm (3 lots) Lot 2	OUBP	No	NP-03.9 Small Value Procurement	05-12-2023	19-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	300,000.00	300,000.00	N/A	270,000.00	270,000.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-145C	Supply and Delivery of Coffermats for Bagong Pilanes Communication Rm (3 lots) Lot 3	OUBP	No	NP-03.9 Small Value Procurement	05-12-2023	19-12-2023	N/A	22-12-2023	22-12-2023	22-12-2023	N/A	23-12-2023	20-12-2023	20-12-2023	N/A	N/A	GuP	300,000.00	300,000.00	N/A	220,000.00	220,000.00	N/A	-	N/A	20-12-2023	22-12-2023	22-12-2023	N/A	N/A		
2023-PCO-EPA-001	Leases of Multimedia Digital Photocopy Machines for the Presidential Communications Office (PCO) CY 2024 (Early Procurement)	PSS	Yes	Competitive Bidding	24-10-2023	24-10-2023	24-10-2023	24-10-2023	07-11-2023	22-11-2023	18-12-2023	15-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	1,258,200	1,258,200	N/A	953,600	953,600	N/A	-	07-11-2023	22-11-2023	22-11-2023	22-11-2023	18-12-2023	N/A	
2023-PCO-EPA-002	Supply and Delivery of Purified Drinking Water for the Presidential Communications Office (PCO) CY 2024 (Early Procurement)	PSS	Yes	Competitive Bidding	24-10-2023	25-10-2023	24-10-2023	25-10-2023	07-11-2023	21-11-2023	18-12-2023	19-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	232,320	232,320	N/A	232,320	232,320	N/A	-	07-11-2023	21-11-2023	21-11-2023	21-11-2023	18-12-2023	N/A	
2023-PCO-EPA-003	Supply and Delivery of Non-Common Use Supplies and Equipment for the Presidential Communications Office (PCO) (Early Procurement)	PSS	Yes	Competitive Bidding	24-10-2023	24-10-2023	24-10-2023	24-10-2023	07-11-2023	22-11-2023	12-12-2023	15-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	2,918,008	2,918,008	N/A	1,881,330	1,881,330	N/A	-	07-11-2023	20-11-2023	23-11-2023	23-11-2023	12-12-2023	N/A	
2023-PCO-EPA-004	Supply and Delivery of Various Printer Ink and Toner for the Presidential Communications Office (PCO) CY 2024 (Early Procurement)	PSS	Yes	Competitive Bidding	24-10-2023	28 October 2023	24-10-2023	25 October 2023	07-11-2023	23-11-2023	15-12-2023	21-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	4,792,350	4,792,350	N/A	4,187,768	4,187,768	N/A	-	07-11-2023	20-11-2023	23-11-2023	23-11-2023	15-12-2023	N/A	
2023-PCO-EPA-005	Supply and Delivery of Newspaper for Presidential Communications Office CY 2024 (Early Procurement)	PSS	Yes	Competitive Bidding	31-10-2023	31-10-2023	31-10-2023	31-10-2023	14-11-2023	20-11-2023	18-12-2023	19-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	545,640	545,640	N/A	538,600	538,600	N/A	-	14-11-2023	20-11-2023	20-11-2023	20-11-2023	18-12-2023	N/A	
2023-PCO-EPA-006A	Renewal of Endpoint Antivirus License, Firewall License, Multimedia Editing Software License, and Internal Access Gateway Appliance License for the Presidential Communications Office CY 2024 (3 Lots) (Early Procurement)	KTD	Yes	Competitive Bidding	31-10-2023	31-10-2023	31-10-2023	31-10-2023	09-11-2023	23-11-2023	12-12-2023	15-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	879,700	879,700	N/A	879,700	879,700	N/A	-	09-11-2023	23-11-2023	23-11-2023	23-11-2023	12-12-2023	N/A	
2023-PCO-EPA-006B	Renewal of Endpoint Antivirus License, Firewall License, Multimedia Editing Software License, and Internal Access Gateway Appliance License for the Presidential Communications Office CY 2024 (3 Lots) (Early Procurement)	KTD	Yes	Competitive Bidding	31-10-2023	31-10-2023	31-10-2023	31-10-2023	09-11-2023	23-11-2023	07-12-2023	15-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	1,082,370	1,082,370	N/A	949,950	949,950	N/A	-	09-11-2023	23-11-2023	23-11-2023	23-11-2023	07-12-2023	N/A	
2023-PCO-EPA-006C	Renewal of Endpoint Antivirus License, Firewall License, Multimedia Editing Software License, and Internal Access Gateway Appliance License for the Presidential Communications Office CY 2024 (3 Lots) (Early Procurement)	KTD	Yes	Competitive Bidding	31-10-2023	31-10-2023	31-10-2023	31-10-2023	09-11-2023	23-11-2023	12-12-2023	15-12-2023	20-12-2023	N/A	N/A	N/A	N/A	GuP	580,000	580,000	N/A	579,000	579,000	N/A	-	09-11-2023	23-11-2023	23-11-2023	23-11-2023	12-12-2023	N/A	
Total Allocated Budget of On-going Proc																	387,694,344.80	387,694,344.80	0.00	366,639,885.96	366,639,885.96	0.00										

Prepared by:
original Signed
MARY WILLEN DJ. RENOMERON
BAC Secretariat

Recommended for Approval by:
original Signed
ATTY. EUGENE HENRY C. RODRIGUEZ
BAC Chairperson

Approved:
original Signed
ASEC. DALE O. DE VERA
Duly Authorized Representative of the Head of the Procuring Entity