

# Procurement Monitoring Report of the Presidential Communications Office (PCO) as of January/05/2024 - Second Semester FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACQUISITION										Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual
<b>PROCUREMENT ACTIVITIES</b>																															
2023-PCO-025	Renewal of Franchise License for the Philippine Administrative Network Project	PMAP	No	Competitive Bidding	04-05-2023 and 09-05-2023	12-05-2023	23-05-2023	06-06-2023	06-06-2023	06-06-2023	20-06-2023	05-07-2023	05-07-2023	05-07-2023	N/A	N/A	GuP	788,440.00	788,440.00	N/A	788,440.00	788,440.00	N/A	-	23-05-2023	06-06-2023	06-06-2023	06-06-2023	20-06-2023	N/A	
2023-PCO-026	Supply and Delivery of ICT Equipment for the Presidential Communications Office (PCO)	PMAP	No	Competitive Bidding	04-05-2023 and 09-05-2023	12-05-2023	23-05-2023	06-06-2023	06-06-2023	06-06-2023	20-06-2023	27-06-2023	07-08-2023	07-08-2023	07-08-2023	N/A	N/A	GuP	2,500,000.00	2,500,000.00	N/A	2,500,000.00	2,500,000.00	N/A	-	23-05-2023	06-06-2023	06-06-2023	06-06-2023	20-06-2023	N/A
2023-PCO-027A-C	Supply and Delivery of ICT Equipment, Office Process Scanners and Software Applications (SLM)	ECTD	No	Competitive Bidding	04-05-2023 and 09-05-2023	09-05-2023	25-05-2023	13-06-2023	13-06-2023	13-06-2023	25-07-2023	25-07-2023	02-08-2023	02-08-2023	02-08-2023	04-10-2023	10-10-2023	GuP	16,932,076.10	16,932,076.10	N/A	14,362,708.00	14,362,708.00	N/A	-	25-05-2023	13-06-2023	13-06-2023	13-06-2023	25-07-2023	04-10-2023
2023-PCO-032	Procurement of Specialty Papers for the Presidential Communications Office (PCO)	PSS	No	NP-03.9 Small Value Procurement	23-05-2023	30-05-2023	N/A	05-06-2023	05-06-2023	07-06-2023	N/A	08-06-2023	30-06-2023	30-06-2023	N/A	07-07-2023	13-07-2023	GuP	159,725.00	159,725.00	N/A	87,600.00	87,600.00	N/A	-	N/A	05-06-2023	05-06-2023	07-06-2023	N/A	07-07-2023
2023-PCO-034	Procurement of Replacement Tires for the Presidential Communications Office (PCO) Motor Vehicles	Maasipod	No	NP-03.9 Small Value Procurement	01-06-2023	16-06-2023	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	22-06-2023	17-07-2023	17-07-2023	N/A	25-07-2023	28-07-2023	GuP	217,520.00	217,520.00	N/A	202,848.00	202,848.00	N/A	-	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	25-07-2023
2023-PCO-035	Supply and Delivery of Newspaper	PSS	No	NP-03.9 Small Value Procurement	01-06-2023	06-06-2023	N/A	08-06-2023	08-06-2023	14-06-2023	N/A	15-06-2023	06-07-2023	06-07-2023	N/A	31-12-2023	31-12-2023	GuP	101,090.00	101,090.00	N/A	96,000.00	96,000.00	N/A	-	N/A	09-06-2023	09-06-2023	14-06-2023	N/A	31-12-2023
2023-PCO-036	Replacement of spare parts of Presidential Communications Office (PCO) Motor Vehicles	Maasipod	No	NP-03.9 Small Value Procurement	01-06-2023	16-06-2023	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	22-06-2023	17-07-2023	17-07-2023	N/A	25-07-2023	31-07-2023	GuP	79,200.00	79,200.00	N/A	60,000.00	60,000.00	N/A	-	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	25-07-2023
2023-PCO-037	Procurement of Portable Data File Reader and Editor	ECTD	No	NP-03.9 Small Value Procurement	01-06-2023	16-06-2023	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	22-06-2023	17-07-2023	17-07-2023	N/A	08-08-2023	08-08-2023	GuP	418,160.00	418,160.00	N/A	229,600.00	229,600.00	N/A	-	N/A	20-06-2023	20-06-2023	21-06-2023	N/A	08-08-2023
2023-PCO-038	Renewal of Child Training Service License for the Presidential Communications Office (PCO) FY 2023	ECTD	No	Competitive Bidding	30-05-2023	16 June 2023	27-06-2023	18-07-2023	18-07-2023	18-07-2023	07-08-2023	10-08-2023	24-08-2023	24-08-2023	24-08-2023	06-10-2023	06-10-2023	GuP	1,310,052.00	1,310,052.00	N/A	982,638.16	982,638.16	N/A	-	27-06-2023	18-07-2023	18-07-2023	18-07-2023	07-08-2023	06-10-2023
2023-PCO-039	IC Executive Committee Debriefing Program and Cultural Tour	FOLPMO	No	NP-03.10 Lease of Real Property and Venue	30-05-2023	09-06-2023	N/A	13-06-2023	13-06-2023	14-06-2023	N/A	15-06-2023	21-06-2023	21-06-2023	N/A	21-06-2023	21-06-2023	GuP	625,000.00	625,000.00	N/A	619,500.00	619,500.00	N/A	-	N/A	13-06-2023	13-06-2023	14-06-2023	N/A	21-06-2023
2023-PCO-040A	Supply and Delivery of Motor Vehicles for Presidential Communications Office (SLM) Lot 1	Maasipod	No	Competitive Bidding	27-06-2023	27-06-2023	13-07-2023	25-07-2023	25-07-2023	25-07-2023	08-08-2023	10-08-2023	18-08-2023	18-08-2023	18-08-2023	06-11-2023	09-11-2023	GuP	15,615,000.00	15,615,000.00	N/A	12,156,210.00	12,156,210.00	N/A	-	13-07-2023	25-07-2023	25-07-2023	25-07-2023	08-08-2023	06-11-2023
2023-PCO-041	Procurement of Various Materials for PCO Maintenance	Maintenance	No	NP-03.9 Small Value Procurement	06-07-2023	06-07-2023	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	14-07-2023	28-07-2023	28-07-2023	N/A	11-09-2023	11-09-2023	GuP	761,640.00	761,640.00	N/A	740,979.00	740,979.00	N/A	-	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	11-09-2023
2023-PCO-042	Supply and Delivery of Paper, Mulitcopy	PSS	No	Shopping	04-07-2023	04-07-2023	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	14-07-2023	28-07-2023	28-07-2023	N/A	07-08-2023	15-08-2023	GuP	282,850.00	282,850.00	N/A	195,000.00	195,000.00	N/A	-	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	07-08-2023
2023-PCO-043	Lease of Venue for Conduct of Post-SCRM 2023 "Tanggap sa Bagayang Pilosop"	OLBP	No	NP-03.10 Lease of Real Property and Venue	06-07-2023	06-07-2023	N/A	10-07-2023	10-07-2023	11-07-2023	N/A	11-07-2023	19-07-2023	19-07-2023	N/A	13-07-2023	13-07-2023	GuP	3,525,000.00	3,525,000.00	N/A	3,514,294.56	3,514,294.56	N/A	-	N/A	10-07-2023	10-07-2023	11-07-2023	N/A	13-07-2023
2023-PCO-044	Procurement of Media Background for Post-SCRM 2023 "Tanggap sa Bagayang Pilosop"	OLBP	No	NP-03.9 Small Value Procurement	06-06-2023	06-06-2023	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	13-07-2023	19-07-2023	19-07-2023	N/A	04-08-2023	04-08-2023	GuP	175,000.00	175,000.00	N/A	97,700.00	97,700.00	N/A	-	N/A	11-07-2023	11-07-2023	13-07-2023	N/A	04-08-2023
2023-PCO-045	Lease of Venue for UN-Cover Assembly Crisis Management	OLEMS	No	NP-03.10 Lease of Real Property and Venue	18-07-2023	19-07-2023	N/A	21-07-2023	21-07-2023	25-07-2023	N/A	25-07-2023	02-08-2023	02-08-2023	N/A	02-08-2023	02-08-2023	GuP	216,000.00	216,000.00	N/A	204,000.00	204,000.00	N/A	-	N/A	21-07-2023	21-07-2023	25-07-2023	N/A	02-08-2023
2023-PCO-046	Procurement of UnCover Gift Packages (Corporate Jacket)	OLEMS	No	NP-03.9 Small Value Procurement	18-07-2023	N/A	25-07-2023	25-07-2023	25-07-2023	N/A	27-07-2023	07-08-2023	07-08-2023	07-08-2023	N/A	04-08-2023	11-08-2023	GuP	150,000.00	150,000.00	N/A	150,000.00	150,000.00	N/A	-	N/A	25-07-2023	25-07-2023	25-07-2023	N/A	04-08-2023
2023-PCO-049	Procurement of Outdoor Dining Tent for Koronets Sa Palasyo "Para sa Alibang Pilosop" on 05 August 2023	OLBP	No	NP-03.9 Small Value Procurement	27-07-2023	28-07-2023	N/A	01-08-2023	01-08-2023	01-08-2023	N/A	01-08-2023	04-08-2023	04-08-2023	N/A	05-08-2023	05-08-2023	GuP	180,000.00	180,000.00	N/A	179,200.00	179,200.00	N/A	-	N/A	01-08-2023	01-08-2023	01-08-2023	N/A	05-08-2023
2023-PCO-051	Lease of Venue for the Commemorial Signing of Media and Information Literacy	OLEMS	No	NP-03.10 Lease of Real Property and Venue	01-08-2023	01-08-2023	N/A	02-08-2023	02-08-2023	02-08-2023	N/A	03-08-2023	08-08-2023	08-08-2023	N/A	08-08-2023	08-08-2023	GuP	1,387,100.00	1,387,100.00	N/A	1,386,946.96	1,386,946.96	N/A	-	N/A	02-08-2023	02-08-2023	02-08-2023	N/A	08-08-2023
2023-PCO-052A-B	Procurement of Tables and Venue Set-Up for the Commemorial Signing of Media and Information Literacy Campaign (SLM)	OLEMS	No	NP-03.9 Small Value Procurement	01-08-2023	01-08-2023	N/A	07-08-2023	07-08-2023	07-08-2023	N/A	08-08-2023	14-08-2023	14-08-2023	N/A	14-08-2023	14-08-2023	GuP	318,620.00	318,620.00	N/A	279,500.00	279,500.00	N/A	-	N/A	07-08-2023	07-08-2023	07-08-2023	N/A	14-08-2023
2023-PCO-052B-C	Procurement of Tables and Venue Set-Up for the Commemorial Signing of Media and Information Literacy Campaign (SLM)	OLEMS	No	NP-03.9 Small Value Procurement	01-08-2023	01-08-2023	N/A	07-08-2023	07-08-2023	07-08-2023	N/A	08-08-2023	14-08-2023	14-08-2023	N/A	14-08-2023	14-08-2023	GuP	245,000.00	245,000.00	N/A	175,000.00	175,000.00	N/A	-	N/A	07-08-2023	07-08-2023	07-08-2023	N/A	14-08-2023
2023-PCO-053	Supply and Delivery of Common-Use Supplies and Equipment Currently Not Available at PSCBM	PSS	No	Shopping	15-08-2023	16-08-2023	N/A	22-08-2023	22-08-2023	24-08-2023	N/A	24-08-2023	05-09-2023	05-09-2023	N/A	N/A	N/A	GuP	543,934.00	543,934.00	N/A	300,130.00	300,130.00	N/A	-	N/A	22-08-2023	22-08-2023	24-08-2023	N/A	N/A
2023-PCO-059	Supply and Delivery of Formal Executive Jackets for the Participants of the 2023 PMAP of PCO Operations, Administration and Finance Cluster	HRDD	No	NP-03.9 Small Value Procurement	15-08-2023	18-08-2023	N/A	22-08-2023	22-08-2023	24-08-2023	N/A	24-08-2023	05-09-2023	05-09-2023	N/A	05-10-2023	10-10-2023	GuP	261,912.50	261,912.50	N/A	196,875.00	196,875.00	N/A	-	N/A	22-08-2023	22-08-2023	24-08-2023	N/A	05-10-2023
2023-PCO-060	Procurement of PCO Bid Box with Lock and Casters	PSS	No	NP-03.9 Small Value Procurement	15-08-2023	18-08-2023	N/A	22-08-2023	22-08-2023	25-08-2023	N/A	30-08-2023	11-09-2023	11-09-2023	N/A	25-09-2023	25-09-2023	GuP	44,900.00	44,900.00	N/A	44,500.00	44,500.00	N/A	-	N/A	22-08-2023	22-08-2023	25-08-2023	N/A	25-09-2023
2023-PCO-062	2023 PCO-Wide Team Building and Sportsfest - Lease of Venue	HRDD	No	NP-03.10 Lease of Real Property and Venue	07-09-2023	08-09-2023	N/A	11-09-2023	11-09-2023	13-09-2023	N/A	15-09-2023	19-09-2023	19-09-2023	N/A	19-09-2023	19-09-2023	GuP	2,762,504.75	2,762,504.75	N/A	2,760,000.00	2,760,000.00	N/A	-	N/A	11-09-2023	11-09-2023	13-09-2023	N/A	19-09-2023
2023-PCO-063	2023 PCO-Wide Team Building and Sportsfest - Transportation Rental	HRDD	No	NP-03.9 Small Value Procurement	07-09-2023	07-09-2023	N/A	11-09-2023	11-09-2023	13-09-2023	N/A	14-09-2023	19-09-2023	19-09-2023	N/A	19-09-2023	19-09-2023	GuP	300,000.00	300,000.00	N/A	298,000.00	298,000.00	N/A	-	N/A	11-09-2023	11-09-2023	13-09-2023	N/A	19-09-2023
2023-PCO-064	Procurement of Entertainment & Media Services for Koronets Sa Palasyo: Para sa Mataling mga Guro on 10 October 2023	OLBP	No	NP-03.6 Scientific, Scholarly or Historic Work, Exclusive Technology and Media Services	07-09-2023 and 12-09-2023	N/A	N/A	14-09-2023	14-09-2023	18-09-2023	N/A	18-09-2023	27-09-2023	27-09-2023	N/A	01-10-2023	01-10-2023	GuP	2,500,000.00	2,500,000.00	N/A	2,500,000.00	2,500,000.00	N/A	-	N/A	14-09-2023	18-09-2023	18-09-2023	N/A	01-10-2023
2023-PCO-065	Procurement of Collaterals for Koronets Sa Palasyo: Para sa Mataling mga Guro on 10 October 2023																														









