

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			Date of Receipt or Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (if applicable)
2023-PCO-072-2	Supply, Delivery, Integration, Installation, Training, Testing and Commissioning of High-Definition Multipurpose Studio Audio and Video Equipment Systems and IP-Based Technical Production Communications System for the Visayas Media Hub Project	OUCP	No	Competitive Bidding	26 October, 2023	15 November, 2023	24 November, 2023	11 December, 2023	11 December, 2023	18 December, 2023	22 December, 2023	22 December, 2023	27 December, 2023	11 March, 2024	11 March, 2024	GoP	₱120,980,474.00	N/A	₱120,980,474.00	₱18,100,000.00	N/A	₱18,100,000.00	Please see list below	24 November, 2023	11 December, 2023	11 December, 2023	18 December, 2023	22 December, 2023	19 May, 2024	-
2023-PCO-075	Design, Supply, Delivery, Installation, Supervision, Integration, Training, Testing and Commissioning of Lighting Facilities for the Multi-Purpose Studio for the Visayas Media Hub	OUCP	No	Competitive Bidding	26 October, 2023	03 November, 2023	14 November, 2023	05 December, 2023	05 December, 2023	05 December, 2023	22 December, 2023	22 December, 2023	27 December, 2023	11 March, 2024	11 March, 2024	GoP	₱24,720,000.00	N/A	₱24,720,000.00	₱24,700,957.12	N/A	₱24,700,957.12	Please see list below	14 November, 2023	05 December, 2023	05 December, 2023	05 December, 2023	22 December, 2023	To be delivered and installed directly at the VMH	-
2023-PCO-079	Supply, Delivery, Installation, Supervision, Training, Testing, Commissioning of 2.5KW Digital Terrestrial Television Broadcast (DTTB) Transmitter and Headend Equipment with Early Warning Broadcast System (EWBS)	OUCP	No	Competitive Bidding	03 October, 2023	05 October, 2023	17 October, 2023	07 November, 2023	07 November, 2023	15 November, 2023	28 November, 2023	06 December, 2023	22 December, 2023	11 March, 2024	11 March, 2024	GoP	₱20,000,000.00	N/A	₱20,000,000.00	₱19,740,000.00	N/A	₱19,740,000.00	Please see list below	17 October, 2023	07 November, 2023	07 November, 2023	15 November, 2023	28 November, 2023	Inspected for quantity and technical specifications, subject to delivery, installation, testing, and commissioning at the VMH	-
2023-PCO-090	Supply, Delivery, Installation, Training Testing and Commissioning of Cellular Bonded and IP Broadcast Communications Equipment for Live News and Public Affairs Coverage of the Presidential Communications Office	OUCP	No	Competitive Bidding	26 October, 2023	03 November, 2023	14 November, 2023	05 December, 2023	05 December, 2023	05 December, 2023	22 December, 2023	22 December, 2023	27 December, 2023	11 March, 2024	11 March, 2024	GoP	₱2,998,000.00	N/A	₱2,998,000.00	₱2,722,770.00	N/A	₱2,722,770.00	Please see list below	14 November, 2023	05 December, 2023	05 December, 2023	05 December, 2023	22 December, 2023	Items delivered at New Executive Building	-
2023-PCO-91-A	Supply, Delivery and Testing of Specialized ICT Equipment, Editing News Graphics Software Applications, and Firewall Licenses for Visayas Media Hub Three (3) Lots	OUCP	No	Competitive Bidding	26 October, 2023	03 November, 2023	14 November, 2023	28 November, 2023	28 November, 2023	28 November, 2023	14 December, 2023	18 December, 2023	26 December, 2023	11 March, 2024	11 March, 2024	GoP	₱17,570,000.00	N/A	₱17,570,000.00	₱16,397,371.20	N/A	₱16,397,371.20	Please see list below	14 November, 2023	28 November, 2023	28 November, 2023	28 November, 2023	14 December, 2023	04 October, 2024	-
2023-PCO-100	Installation, Integration, Training, Testing and Commissioning of Digital Microwave Communications Studio-To-Transmitter Link (STL) for the Live Broadcast of TV Production of the Visayas Media Hub	OUCP	No	Competitive Bidding	26 October, 2023	03 November, 2023	14 November, 2023	28 November, 2023	28 November, 2023	28 November, 2023	14 December, 2023	18 December, 2023	26 December, 2023	11 March, 2024	11 March, 2024	GoP	₱7,856,489.00	N/A	₱7,856,489.00	₱7,800,000.00	N/A	₱7,800,000.00	Please see list below	14 November, 2023	28 November, 2023	28 November, 2023	28 November, 2023	14 December, 2023	Inspected for quantity and technical specifications, subject to delivery, installation, testing, and commissioning at the VMH	-
2023-PCO-112	Supply, Delivery, Installation, Supervision, Integration, Training, Testing and Commissioning of a Technical Broadcast Operation Center (TBOC), Master Control (MC), Playlist Automation System, File Based/Base Band Ingest Station, Media Asset Management System (MAMS) and Deep Archive Solutions and Complete Audio/Video/Data System and Operation Workflow of the High-Definition Technical Operation Center for the Visayas Media Hub (VMH)	OUCP	No	Competitive Bidding	14 November, 2023	15 November, 2023	24 November, 2023	11 December, 2023	11 December, 2023	11 December, 2023	22 December, 2023	22 December, 2023	27 December, 2023	11 March, 2024	11 March, 2024	GoP	₱73,433,940.00	N/A	₱73,433,940.00	₱73,350,000.00	N/A	₱73,350,000.00	Please see list below	24 November, 2023	11 December, 2023	11 December, 2023	11 December, 2023	22 December, 2023	Delivered at VMH subject for installation, testing, and commissioning	-
2023-PCO-118B	Supply, Delivery, and Testing of Specialized ICT Equipment and Editing News Graphics Software applications for the Government Communications Academy of the Presidential Communications Office Lot 2	OUCP	No	Competitive Bidding	27 November, 2023	27 November, 2023	06 December, 2023	20 December, 2023	20 December, 2023	20 December, 2023	28 December, 2023	28 December, 2023	29 December, 2023	11 March, 2024	11 March, 2024	GoP	₱5,500,000.00	N/A	₱5,500,000.00	₱4,805,696.00	N/A	₱4,805,696.00	Please see list below	05 December, 2023	20 December, 2023	20 December, 2023	20 December, 2023	28 December, 2023	16 August, 2024	-
2023-PCO-117	Supply and Delivery of Furniture and Fixtures for the Government Communications Academy of the Presidential Communications Office	OUCP	No	Competitive Bidding	27 November, 2023	27 November, 2023	06 December, 2023	20 December, 2023	20 December, 2023	20 December, 2023	28 December, 2023	28 December, 2023	29 December, 2023	11 March, 2024	11 March, 2024	GoP	₱6,539,599.00	N/A	₱6,539,599.00	₱2,819,800.00	N/A	₱2,819,800.00	Please see list below	05 December, 2023	20 December, 2023	20 December, 2023	20 December, 2023	28 December, 2023	To be delivered at GCA Bldg.	-
2023-PCO-123	Supply and Delivery of Furniture and Fixtures for the Visayas Media Hub of the Presidential Communications Office	OUCP	No	Competitive Bidding	01 December, 2023	01 December, 2023	11 December, 2023	26 December, 2023	26 December, 2023	26 December, 2023	28 December, 2023	28 December, 2023	29 December, 2023	11 March, 2024	11 March, 2024	GoP	₱3,075,980.00	N/A	₱3,075,980.00	₱2,336,400.00	N/A	₱2,336,400.00	Please see list below	11 December, 2023	26 December, 2023	26 December, 2023	26 December, 2023	28 December, 2023	09 August, 2024	-
2024-PCO-002-2	Procurement of Gift Certificate for the Community Campus Caravan (Regional and National Level)	OUPEEA	No	Competitive Bidding	20 March, 2024	21 March, 2024	23 April, 2024	09 May, 2024	23 May, 2024	27 May, 2024	10 June, 2024	11 June, 2024	09 July, 2024	19 July, 2024	19 July, 2024	GoP	₱10,225,000.00	₱10,225,000.00	N/A	₱10,225,000.00	₱10,225,000.00	N/A	Please see list below	23 April, 2024	09 May, 2024	23 May, 2024	27 May, 2024	10 June, 2024	19 July, 2024	-
2024-PCO-TF-002	Procurement of Airtime Spots on Radio for the DOE: You Have the Power Campaign	DOE-EEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	02 April, 2024	N/A	N/A	06 May, 2024	06 May, 2024	06 May, 2024	N/A	06 May, 2024	12 May, 2024	12 May, 2024	12 May, 2024	GoP	₱1,300,000.00	₱1,300,000.00	N/A	₱1,300,000.00	₱1,300,000.00	N/A	-	N/A	06 May, 2024	06 May, 2024	06 May, 2024	N/A	One year Subscription	-
2024-PCO-TF-003	Procurement of Digital Media Advertising Services for the DOE's official Facebook page	DOE-EEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	23 April, 2024	25 April, 2024	N/A	29 April, 2024	29 April, 2024	02 May, 2024	N/A	03 May, 2024	12 May, 2024	12 May, 2024	12 May, 2024	GoP	₱573,720.00	₱573,720.00	N/A	₱487,602.00	₱487,602.00	N/A	-	N/A	29 April, 2024	29 April, 2024	02 May, 2024	N/A	One year Subscription	-
2024-04-TF-004A	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱4,000,000.00	₱4,000,000.00	N/A	₱2,384,000.00	₱2,384,000.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	29 November, 2024	-
2024-04-TF-004B	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱950,000.00	₱950,000.00	N/A	₱529,578.00	₱529,578.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	14 January, 2025	-
2024-04-TF-004C	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱796,750.00	₱796,750.00	N/A	₱617,580.00	₱617,580.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	14 January, 2025	-
2024-04-TF-004D	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱2,415,000.00	₱2,415,000.00	N/A	₱2,016,000.00	₱2,016,000.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	14 January, 2025	-
2024-04-TF-004D	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱945,000.00	₱945,000.00	N/A	₱555,140.00	₱555,140.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	14 January, 2025	-
2024-04-TF-004E	Procurement of Information, Education and Communications (IEC) Materials for Various FOI-PMO Projects for the Presidential Communications Office	FOI-PMO	No	Competitive Bidding	04 July, 2024	04 July, 2024	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	06 September, 2024	27 September, 2024	01 October, 2024	01 October, 2024	GoP	₱1,905,800.00	₱1,905,800.00	N/A	₱1,286,200.00	₱1,286,200.00	N/A	Please see list below	16 July, 2024	08 August, 2024	08 August, 2024	15 August, 2024	29 August, 2024	14 January, 2025	-
2024-PCO-25-2	Supply and Delivery of Prepaid Load Cards and/or Electronic Load Cards of the Presidential Communications Office (Round 2)	GSD-PSMS	No	Competitive Bidding	01 April, 2024	20 May, 2024	28 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	28 June, 2024	28 June, 2024	19 July, 2024	29 July, 2024	29 July, 2024	GoP	₱1,598,700.00	₱1,598,700.00	N/A	₱1,594,575.00	₱1,594,575.00	N/A	Please see list below	28 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	28 June, 2024	29 August, 2024	-
2024-PCO-039	Procurement of Information, Education, and Communications (IEC) Materials for the Internal Quality Audit	PMED	No	NP-53.9 Small Value Procurement	16 April, 2024	19 April, 2024	N/A	25 April, 2024	25 April, 2024	26 April, 2024	N/A	19 June, 2024	09 July, 2024	09 July, 2024	09 July, 2024	GoP	₱109,000.00	₱109,000.00	N/A	₱108,000.00	₱108,000.00	N/A	-	N/A	25 April, 2024	25 April, 2024	26 April, 2024	N/A	09 October, 2024	-
2024-PCO-041	Procurement of PCO Sportsfest and Team Building Athlres FY 2024	HRDO	No	NP-53.9 Small Value Procurement	23 April, 2024	24 April, 2024	N/A	29 April, 2024	29 April, 2024	29 April, 2024	N/A	30 April, 2024	09 May, 2024	09 May, 2024	09 May, 2024	GoP	₱895,000.00	₱895,000.00	N/A	₱480,400.00	₱480,400.00	N/A	-	N/A	29 April, 2024	29 April, 2024	29 April, 2024	N/A	30 August, 2024	-
2024-PCO-043	Procurement of ICT Equipment for the Presidential Communications Office (PCO) FY 2024	ICTD	No	Competitive Bidding	23 April, 2024	26 April, 2024	14 May, 2024	28 May, 2024	28 May, 2024	10 June, 2024	25 June, 2024	26 June, 2024	16 July, 2024	26 July, 2024	26 July, 2024	GoP	₱5,617,280.00	N/A	₱5,617,280.00	₱8,880,000.00	N/A	₱8,880,000.00	Please see list below	14 May, 2024	28 May, 2024	28 May, 2024	10 June, 2024	25 June, 2024	19 September, 2024	-
2024-PCO-053	Supply, Delivery, and Services of General Pest Control for the Presidential Communications Office FY 2024	GSD-BMS	No	NP-53.9 Small Value Procurement	09 May, 2024	22 May, 2024	N/A	27 May, 2024	27 May, 2024	27 May, 2024	N/A	28 May, 2024	05 June, 2024	05 June, 2024	05 June, 2024	GoP	₱466,667.00	₱466,667.00	N/A	₱224,000.00	₱224,000.00	N/A	-	N/A	27 May, 2024	27 May, 2024	27 May, 2024	N/A	21 December, 2024	-

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)						Contract Cost (PhP)						Date of Receipt or Invitation					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
2024-PCO-054A	Procurement of Catering Services for Various Activities of the Presidential Communications Office FY 2024 (2 Lots)	OUCPIOS EC	No	Competitive Bidding	09 May, 2024	05 June, 2024	23 May, 2024	06 June, 2024	06 June, 2024	07 June, 2024	25 June, 2024	27 June, 2024	17 July, 2024	19 July, 2024	19 July, 2024	GoP	P945,375.00	P945,375.00	N/A	P615,440.00	P615,440.00	N/A	Please see list below	23 May, 2024	06 June, 2024	06 June, 2024	07 June, 2024	25 June, 2024	01 December, 2024	-		
2024-PCO-054B	Procurement of Catering Services for Various Activities of the Presidential Communications Office FY 2024 (2 Lots)	OUCPIOS EC	No	Competitive Bidding	09 May, 2024	05 June, 2024	23 May, 2024	06 June, 2024	06 June, 2024	07 June, 2024	25 June, 2024	27 June, 2024	17 July, 2024	19 July, 2024	19 July, 2024	GoP	P161,000.00	P161,000.00	N/A	P135,520.00	P135,520.00	N/A	Please see list below	23 May, 2024	06 June, 2024	06 June, 2024	07 June, 2024	25 June, 2024	22 July, 2024	-		
2024-PCO-056	Procurement of Go Bags and Hard Hats for the Presidential Communications Office	GSD	No	Competitive Bidding	14 May, 2024	31 May, 2024	28 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	27 June, 2024	28 June, 2024	18 July, 2024	29 July, 2024	29 July, 2024	GoP	P2,576,000.00	P2,576,000.00	N/A	P2,569,654.00	P2,569,654.00	N/A	Please see list below	28 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	27 June, 2024	29 November, 2024	-		
2024-04-P-065	Supply and Delivery of Tokens and Collaterals for Various OUPPEA Projects	OUPPEEA	No	Competitive Bidding	09 May, 2024	23 May, 2024	30 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	25 June, 2024	27 June, 2024	16 July, 2024	17 July, 2024	17 July, 2024	GoP	P7,863,800.00	P7,863,800.00	N/A	P6,433,100.00	P6,433,100.00	N/A	Please see list below	30 May, 2024	11 June, 2024	11 June, 2024	13 June, 2024	25 June, 2024	19 September, 2024	-		
2024-05-P-073-2	Procurement of Supplies and Materials for Meetings and Engagements of the Presidential Communications Office	GSD-PSMS	No	Competitive Bidding	02 July, 2024	15 July, 2024	30 July, 2024	20 August, 2024	20 August, 2024	21 August, 2024	10 September, 2024	10 September, 2024	23 September, 2024	26 September, 2024	26 September, 2024	GoP	P1,294,640.00	P1,294,640.00	N/A	P1,200,000.00	P1,200,000.00	N/A	Please see list below	30 July, 2024	20 August, 2024	20 August, 2024	21 August, 2024	10 September, 2024	18 October, 2024	-		
2024-05-078-A	Procurement of Web Hosting service backup of Official Gazette	ICTD	No	NP-53.9 Small Value Procurement	28 May, 2024	31 May, 2024	N/A	05 June, 2024	05 June, 2024	06 June, 2024	N/A	04 July, 2024	12 July, 2024	12 July, 2024	12 July, 2024	GoP	P250,000.00	P250,000.00	N/A	P180,000.00	P180,000.00	N/A	-	N/A	05 June, 2024	05 June, 2024	06 June, 2024	N/A	06 August, 2024	-		
2024-05-079	Procurement of Information, Education, and Communications (IEC) Materials for the Creative Management Trainings of OUCP	OUCP	No	NP-53.9 Small Value Procurement	24 May, 2024	28 May, 2024	N/A	05 June, 2024	05 June, 2024	05 June, 2024	N/A	05 June, 2024	22 June, 2024	22 June, 2024	22 June, 2024	GoP	P665,000.00	P665,000.00	N/A	P321,350.00	P321,350.00	N/A	-	N/A	05 June, 2024	05 June, 2024	05 June, 2024	N/A	20 August, 2024	-		
2024-05-080A	Procurement of Internet Bandwidth for the Visayas Media Hub (VMH) and Government Communications Academy (GCA) of the Presidential Communications Office (2 Lots)	ICTD	No	Competitive Bidding	28 May, 2024	14 June, 2024	06 June, 2024	02 July, 2024	02 July, 2024	03 July, 2024	12 July, 2024	12 July, 2024	26 July, 2024	15 August, 2024	05 August, 2024	GoP	P1,900,000.00	P1,900,000.00	N/A	P537,600.00	P537,600.00	N/A	Please see list below	06 June, 2024	02 July, 2024	02 July, 2024	03 July, 2024	12 July, 2024	One Year Services	-		
2024-05-080B	Procurement of Internet Bandwidth for the Visayas Media Hub (VMH) and Government Communications Academy (GCA) of the Presidential Communications Office (2 Lots)	ICTD	No	Competitive Bidding	28 May, 2024	14 June, 2024	06 June, 2024	02 July, 2024	02 July, 2024	03 July, 2024	12 July, 2024	12 July, 2024	26 July, 2024	15 August, 2024	05 August, 2024	GoP	P1,900,000.00	P1,900,000.00	N/A	P500,480.00	P500,480.00	N/A	Please see list below	06 June, 2024	02 July, 2024	02 July, 2024	03 July, 2024	12 July, 2024	One Year Services	-		
2024-05-081	Procurement of Media Monitoring and social media Listening Tools	OUDMS	No	Competitive Bidding	28 May, 2024	04 June, 2024	13 June, 2024	25 June, 2024	25 June, 2024	25 June, 2024	11 July, 2024	11 July, 2024	15 August, 2024	30 August, 2024	30 August, 2024	GoP	P3,000,000.00	P3,000,000.00	N/A	P2,000,000.00	P2,000,000.00	N/A	Please see list below	13 June, 2024	25 June, 2024	25 June, 2024	25 June, 2024	11 July, 2024	01 October, 2024	-		
2024-05-083N	Supply and Delivery of One (1) Motor Vehicles for Presidential Communications Office FY 2024	GSD-GSS	No	Competitive Bidding	21 May, 2024	27 May, 2024	30 May, 2024	04 June, 2024	04 June, 2024	07 June, 2024	19 June, 2024	19 June, 2024	25 September, 2024	25 September, 2024	25 September, 2024	GoP	P100,000.00	N/A	P100,000.00	P97,000.00	N/A	P97,000.00	N/A	Please see list below	30 May, 2024	04 June, 2024	04 June, 2024	07 June, 2024	19 June, 2024	31 October, 2024	-	
2024-05-084	Supply and Delivery of Stainless Back Lighted Presidential Communications Office Logo and Letters	GSD-PSMS	No	NP-53.9 Small Value Procurement	02 June, 2024	05 July, 2024	N/A	10 July, 2024	10 July, 2024	11 July, 2024	N/A	16 July, 2024	31 July, 2024	31 July, 2024	31 July, 2024	GoP	P556,728.00	P556,728.00	N/A	P547,800.00	P547,800.00	N/A	-	N/A	10 July, 2024	10 July, 2024	11 July, 2024	N/A	One year Subscription	-		
2024-05-086A	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	Competitive Bidding	28 June, 2024	30 June, 2024	08 June, 2024	29 August, 2024	29 August, 2024	05 September, 2024	19 September, 2024	23 September, 2024	16 October, 2024	28 October, 2024	28 October, 2024	GoP	P1,353,400.00	N/A	P1,353,400.00	P1,350,000.00	N/A	P1,350,000.00	N/A	Please see list below	08 June, 2024	29 August, 2024	29 August, 2024	05 September, 2024	19 September, 2024	One year Subscription	-	
2024-05-086B-2	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	NP-53.9 Small Value Procurement	18 July, 2024	22 July, 2024	N/A	21 August, 2024	24 August, 2024	29 August, 2024	N/A	29 August, 2024	20 September, 2024	20 September, 2024	20 September, 2024	GoP	P242,501.00	P242,501.00	N/A	P241,800.00	P241,800.00	N/A	-	N/A	21 August, 2024	24 August, 2024	29 August, 2024	N/A	One year Subscription	-		
2024-05-086C	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	Competitive Bidding	28 June, 2024	30 June, 2024	08 June, 2024	29 August, 2024	29 August, 2024	05 September, 2024	19 September, 2024	23 September, 2024	16 October, 2024	28 October, 2024	28 October, 2024	GoP	P710,886.00	N/A	P710,886.00	P702,456.00	N/A	P702,456.00	N/A	Please see list below	08 June, 2024	29 August, 2024	29 August, 2024	05 September, 2024	19 September, 2024	One year Subscription	-	
2024-05-086D	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	NP-53.9 Small Value Procurement	18 July, 2024	22 July, 2024	N/A	05 July, 2024	05 July, 2024	07 July, 2024	N/A	09 August, 2024	21 August, 2024	21 August, 2024	21 August, 2024	GoP	P87,200.00	P87,200.00	N/A	P77,000.00	P77,000.00	N/A	-	N/A	05 July, 2024	05 July, 2024	07 July, 2024	N/A	21 November, 2024	-		
2024-05-086E	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	Competitive Bidding	06 June, 2024	06 June, 2024	25 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	11 July, 2024	30 August, 2024	10 July, 2024	10 July, 2024	GoP	P1,345,900.00	N/A	P1,345,900.00	P1,004,000.00	N/A	P1,004,000.00	N/A	Please see list below	25 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	18 October, 2024	-	
2024-05-086F	Supply and Delivery of various ICT Equipment and Software for PCO FY 2024	ICTD	No	Competitive Bidding	06 June, 2024	06 June, 2024	25 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	11 July, 2024	30 August, 2024	10 July, 2024	10 July, 2024	GoP	P2,192,400.00	N/A	P2,192,400.00	P1,841,500.00	N/A	P1,841,500.00	N/A	Please see list below	25 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	05 August, 2024	-	
2024-06-090	Rental of Trunked Radio Communications System and Equipment	GSD	No	Direct Contracting	06 June, 2024	N/A	N/A	N/A	N/A	N/A	N/A	11 June, 2024	04 July, 2024	04 July, 2024	04 July, 2024	GoP	P1,563,100.00	P1,563,100.00	N/A	P1,563,100.00	P1,563,100.00	N/A	-	N/A	N/A	N/A	N/A	N/A	31 December, 2024	-		
2024-06-090-2	Additional Rental of Trunked Radio Communications System and Equipment	GSD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16 August, 2024	24 July, 2024	24 July, 2024	24 July, 2024	GoP	P435,050.00	P435,050.00	N/A	P435,050.00	P435,050.00	N/A	-	N/A	N/A	N/A	N/A	N/A	CY 2025	-		
2024-06-094	Procurement of Transportation Rental for the Various Activities of FOI/PMO to and from Metro Manila	FOI/PMO	No	NP-53.9 Small Value Procurement	18 June, 2024	21 June, 2024	N/A	25 June, 2024	25 June, 2024	25 June, 2024	N/A	26 June, 2024	01 July, 2024	01 July, 2024	01 July, 2024	GoP	P384,000.00	P384,000.00	N/A	P333,000.00	P333,000.00	N/A	-	N/A	25 June, 2024	25 June, 2024	25 June, 2024	N/A	20 December, 2024	-		
2024-06-095	Transportation Rental for the SETAP Seminar on Public Sector UNIONISM 2024	Accounting Division	No	NP-53.9 Small Value Procurement	13 June, 2024	14 June, 2024	N/A	19 June, 2024	19 June, 2024	25 June, 2024	N/A	10 July, 2024	19 July, 2024	19 July, 2024	19 July, 2024	GoP	P35,000.00	P35,000.00	N/A	P33,000.00	P33,000.00	N/A	-	N/A	19 June, 2024	19 June, 2024	25 June, 2024	N/A	01 August, 2024	-		
2024-06-097	Procurement of Gift Certificates for Stakeholders for Various Activities of the Presidential Communications Office	OUDAFG	No	Competitive Bidding	07 June, 2024	07 June, 2024	13 June, 2024	25 June, 2024	25 June, 2024	25 June, 2024	05 July, 2024	09 July, 2024	19 July, 2024	29 July, 2024	29 July, 2024	GoP	P5,000,000.00	P5,000,000.00	N/A	P5,000,000.00	P5,000,000.00	N/A	Please see list below	13 June, 2024	25 June, 2024	25 June, 2024	25 June, 2024	05 July, 2024	19 August, 2024	-		
2024-06-098	Lease of Venue for the Conduct of Post-SONA 2024 - "Tungo sa Bagong Pilipinas"	OUBP	No	NP-53.10 Lease of Real Property and Venue	13 June, 2024	20 June, 2024	N/A	27 June, 2024	27 June, 2024	27 June, 2024	N/A	27 June, 2024	09 July, 2024	09 July, 2024	09 July, 2024	GoP	P6,210,043.96	P6,210,043.96	N/A	P5,820,987.12	P5,820,987.12	N/A	-	N/A	27 June, 2024	27 June, 2024	27 June, 2024	N/A	04 July, 2024	-		
2024-06-099	Procurement of Lease of Venue with Meals in Manila - 2024 FOI Receiving Officers' (FRO) Hangouts	FOI/PMO	No	NP-53.10 Lease of Real Property and Venue	11 June, 2024	14 June, 2024	N/A	19 June, 2024	19 June, 2024	26 June, 2024	N/A	27 June, 2024	03 July, 2024	03 July, 2024	03 July, 2024	GoP	P537,400.00	P537,400.00	N/A	P536,400.00	P536,400.00	N/A	-	N/A	19 June, 2024	19 June, 2024	26 June, 2024	N/A	12 July, 2024	-		
2024-06-100-A	Procurement of Lease of Venue, Food and Services for the 2024 SETAP Seminar on Public Sector Unionism of the Presidential Communications Office	Accounting Division	No	NP-53.10 Lease of Real Property and Venue	13 June, 2024	14 June, 2024	N/A	20 June, 2024	20 June, 2024	26 June, 2024	N/A	10 July, 2024	19 July, 2024	19 July, 2024	19 July, 2024	GoP	P350,000.00	P350,000.00	N/A	P327,800.00	P327,800.00	N/A	-	N/A	20 June, 2024	20 June, 2024	26 June, 2024	N/A	01 August, 2024	-		
2024-06-101-A	Lease of Venue for the Operations, Administration, Finance, and OODCO (OAFD) Cluster Mid-Year Assessment and Planning (MYAP) CY 2024	PMED	No	NP-53.10 Lease of Real Property and Venue	13 June, 2024	13 June, 2024	N/A	21 June, 2024	21 June, 2024	21 June, 2024	N/A	21 June, 2024	26 June, 2024	26 June, 2024	26 June, 2024	GoP	P1,247,100.00	P1,247,100.00	N/A	P1,246,000.00	P1,246,000.00	N/A	-	N/A	21 June, 2024	21 June, 2024	21 June, 2024	N/A	05 July, 2024	-		
2024-06-102	Procurement of Food, Lease of Venue and Accommodation for FOI Workshop for Librarians	FOI/PMO	No	NP-53.10 Lease of Real Property and Venue	13 June, 2024	13 June, 2024	N/A	21 June, 2024	21 June, 2024	26 June, 2024	N/A	26 June, 2024	01 July, 2024	01 July, 2024	01 July, 2024	GoP	P110,815.00	P110,815.00	N/A	P107,900.00	P107,900.00	N/A	-	N/A	21 June, 2024	21 June, 2024	26 June, 2024	N/A	06 July, 2024	-		
2024-06-103-3N	Procurement of Supply and Delivery of Bagong Pilipinas Digibox	OUDMS	No	Competitive Bidding	13 June, 2024	04 November, 2024	12 November, 2024	19 November, 2024	19 November, 2024	19 November, 2024	25 November, 2024	29 November, 2024	12 December, 2024	17 December, 2024																		

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
 Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)						Contract Cost (PhP)						Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (If applicable)				
2024-06-104-B	Procurement of Information, Education, and Communications (IEC) Materials for Various OUPEEA Projects of the Presidential Communications Office	OUPEEA	No	Competitive Bidding	13 June, 2024	14 June, 2024	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	30 July, 2024	05 September, 2024	16 September, 2024	16 September, 2024	GoP	P4,200,000.00	P4,200,000.00	N/A	P2,616,000.00	P2,616,000.00	N/A	Please see list below	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	For delivery	-			
2024-06-104-C	Procurement of Information, Education, and Communications (IEC) Materials for Various OUPEEA Projects of the Presidential Communications Office	OUPEEA	No	Competitive Bidding	13 June, 2024	14 June, 2024	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	30 July, 2024	05 September, 2024	16 September, 2024	16 September, 2024	GoP	P3,200,000.00	P3,200,000.00	N/A	P2,424,000.00	P2,424,000.00	N/A	Please see list below	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	For delivery	-			
2024-06-104-D	Procurement of Information, Education, and Communications (IEC) Materials for Various OUPEEA Projects of the Presidential Communications Office	OUPEEA	No	Competitive Bidding	13 June, 2024	14 June, 2024	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	30 July, 2024	05 September, 2024	16 September, 2024	16 September, 2024	GoP	P65,000.00	P65,000.00	N/A	P42,900.00	P42,900.00	N/A	Please see list below	27 June, 2024	09 July, 2024	09 July, 2024	10 July, 2024	26 July, 2024	For delivery	-			
2024-06-105	Procurement of Lease of Venue with Meals and Accommodation for various FOI-PMO events in General Santos City	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	18 June, 2024	26 June, 2024	N/A	01 July, 2024	01 July, 2024	02 July, 2024	N/A	09 July, 2024	18 July, 2024	18 July, 2024	18 July, 2024	GoP	P1,727,920.00	P1,727,920.00	N/A	P1,411,540.00	P1,411,540.00	N/A	-	N/A	01 July, 2024	01 July, 2024	02 July, 2024	N/A	18 October, 2024	-			
2024-06-106	Procurement of Lease of Venue with Meals and Accommodation for Meeting/Magnum Module Review for the Office of the Undersecretary for Digital Media Services	OUDMS	No	NP-53.10 Lease of Real Property and Venue	25 June, 2024	26 June, 2024	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	02 July, 2024	09 July, 2024	09 July, 2024	09 July, 2024	GoP	P265,000.00	P265,000.00	N/A	P152,000.00	P152,000.00	N/A	-	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	19 July, 2024	-			
2024-06-109	Procurement of Information, Education, and Communications (IEC) Materials for the ICTD Capacity Building	ICTD	No	NP-53.9 Small Value Procurement	18 June, 2024	26 June, 2024	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	02 July, 2024	09 July, 2024	09 July, 2024	09 July, 2024	GoP	P63,000.00	P63,000.00	N/A	P46,500.00	P46,500.00	N/A	-	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	09 October, 2024	-			
2024-06-110	Procurement of Interactive Display, Accessories, Heavy Duty Microphone and Indoor/Outdoor Speakers	ICTD	No	Competitive Bidding	02 June, 2024	02 June, 2024	11 June, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	22 August, 2024	01 October, 2024	11 October, 2024	11 October, 2024	GoP	P1,383,623.00	N/A	P1,383,623.00	P1,286,872.50	N/A	P1,286,872.50	Please see list below	11 June, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	06 December, 2024	-			
2024-06-111	Procurement of Video Messaging Tool	ICTD	No	NP-53.9 Small Value Procurement	18 June, 2024	25 June, 2024	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	01 July, 2024	10 July, 2024	10 July, 2024	10 July, 2024	GoP	P317,695.86	P317,695.86	N/A	P271,897.74	P271,897.74	N/A	-	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	06 August, 2024	-			
2024-06-113	Procurement of Lease of Venue with Meals and Transportation Services: Build Better-More Infrastructure Forum	OSUSC	No	NP-53.10 Lease of Real Property and Venue	18 June, 2024	20 June, 2024	N/A	25 June, 2024	25 June, 2024	25 June, 2024	N/A	26 June, 2024	01 July, 2024	01 July, 2024	01 July, 2024	GoP	P1,470,540.00	P1,470,540.00	N/A	P1,294,410.00	P1,294,410.00	N/A	-	N/A	25 June, 2024	25 June, 2024	25 June, 2024	N/A	13 June, 2024	-			
2024-06-114	Lease of Venue with Accommodation for Build-Better-More Infrastructure Forum	OSUSC	No	NP-53.10 Lease of Real Property and Venue	19 June, 2024	N/A	N/A	N/A	N/A	N/A	N/A	20 June, 2024	01 July, 2024	01 July, 2024	01 July, 2024	GoP	P1,517,667.00	P1,517,667.00	N/A	P432,500.00	P432,500.00	N/A	-	N/A	N/A	N/A	N/A	13 July, 2024	-				
2024-06-115	Procurement of Social Media Listening Tool for the Presidential Communication Office through Emergency Cases	OUDMS	No	NP-53.2 Emergency Cases	18 June, 2024	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	19 July, 2024	19 July, 2024	19 July, 2024	GoP	P348,000.00	P348,000.00	N/A	P348,000.00	P348,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	Subscription	-			
2024-06-116	Lease of Venue with Meals for the FOI Bootcamp for Local Water Districts in Clark, Pampanga	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	27 June, 2024	02 July, 2024	05 July, 2024	05 July, 2024	09 July, 2024	N/A	09 July, 2024	12 July, 2024	12 July, 2024	12 July, 2024	12 July, 2024	GoP	P1,344,000.00	P1,344,000.00	N/A	P1,229,000.00	P1,229,000.00	N/A	-	N/A	05 July, 2024	05 July, 2024	09 July, 2024	N/A	19 July, 2024	-			
2024-06-117	Procurement of Lease of Venue with Meals and Accommodation in Iloilo for Various FOI Events	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	27 June, 2024	03 July, 2024	N/A	08 July, 2024	08 July, 2024	09 July, 2024	N/A	10 July, 2024	18 July, 2024	18 July, 2024	18 July, 2024	GoP	P1,207,229.98	P1,207,229.98	N/A	P1,206,400.00	P1,206,400.00	N/A	-	N/A	08 July, 2024	08 July, 2024	09 July, 2024	N/A	06 September, 2024	-			
2024-06-118A	Supply and Delivery of Various Semi-Expendable Office Equipment and Furniture and Fixtures Requested by Various PCO Offices (2 Lots)	GSD-PSMS	No	Competitive Bidding	02 July, 2024	02 July, 2024	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	21 August, 2024	23 September, 2024	25 September, 2024	25 September, 2024	GoP	P903,450.00	P903,450.00	N/A	P555,000.00	P555,000.00	N/A	Please see list below	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	09 October, 2024	-			
2024-06-118B	Supply and Delivery of Various Semi-Expendable Office Equipment and Furniture Requested by Various PCO Offices (2 Lots)	GSD-PSMS	No	Competitive Bidding	02 July, 2024	02 July, 2024	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	21 August, 2024	23 September, 2024	02 October, 2024	02 October, 2024	GoP	P1,796,640.01	P1,796,640.01	N/A	P1,780,000.00	P1,780,000.00	N/A	Please see list below	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	16 August, 2024	25 September, 2024	-			
2024-06-119	Lease of Venue with Meals for the OUDMS Year-End Strategic Planning	OUDMS	No	NP-53.10 Lease of Real Property and Venue	27 June, 2024	01 July, 2024	N/A	05 July, 2024	05 July, 2024	09 July, 2024	N/A	9 July 2024	16 July, 2024	16 July, 2024	16 July, 2024	GoP	P724,000.00	P724,000.00	N/A	P603,600.00	P603,600.00	N/A	-	N/A	05 July, 2024	05 July, 2024	09 July, 2024	N/A	17 November, 2024	-			
2024-06-120	Special Supplement for the Second (2nd) Year of President Ferdinand R. Marcos Jr.'s Leadership	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	05 June, 2024	26 June, 2024	N/A	26 June, 2024	26 June, 2024	26 June, 2024	N/A	27 June, 2024	30 June, 2024	30 June, 2024	30 June, 2024	GoP	P189,280.00	P189,280.00	N/A	P189,280.00	P189,280.00	N/A	-	N/A	26 June, 2024	26 June, 2024	26 June, 2024	N/A	30 June, 2024	-			
2024-06-121	Procurement of Transportation Rental for the Mid-Year Strategic Planning	OUDMS	No	NP-53.9 Small Value Procurement	27 June, 2024	17 July, 2024	N/A	22 July, 2024	22 July, 2024	23 July, 2024	N/A	23 July, 2024	07 August, 2024	07 August, 2024	07 August, 2024	GoP	P63,000.00	P63,000.00	N/A	P57,360.00	P57,360.00	N/A	-	N/A	22 July, 2024	22 July, 2024	23 July, 2024	N/A	17 November, 2024	-			
2024-06-122	Procurement of Venue Design for the Media Information Literacy and UnComm Event	OUDMS	No	NP-53.9 Small Value Procurement	27 June, 2024	04 July, 2024	N/A	10 July, 2024	10 July, 2024	10 July, 2024	N/A	11 July, 2024	18 July, 2024	18 July, 2024	18 July, 2024	GoP	P78,700.00	P78,700.00	N/A	P72,900.00	P72,900.00	N/A	-	N/A	10 July, 2024	10 July, 2024	10 July, 2024	N/A	06 September, 2024	-			
2024-06-TF-124	Procurement of Tokens and Collaterals for the You Have the Power Campaign	DOE	No	Competitive Bidding	11 July, 2024	12 July, 2024	30 July, 2024	20 August, 2024	20 August, 2024	22 August, 2024	10 September, 2024	12 September, 2024	01 October, 2024	03 October, 2024	03 October, 2024	GoP	P367,900.00	P367,900.00	N/A	P630,000.00	P630,000.00	N/A	Please see list below	30 July, 2024	20 August, 2024	20 August, 2024	22 August, 2024	10 September, 2024	07 November, 2024	-			
2024-06-TF-125	Procurement of Gift Certificates for the DOE: You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	02 July, 2024	04 July, 2024	N/A	10 July, 2024	10 July, 2024	12 July, 2024	N/A	12 July, 2024	18 July, 2024	18 July, 2024	18 July, 2024	GoP	P392,000.00	P392,000.00	N/A	P392,000.00	P392,000.00	N/A	-	N/A	10 July, 2024	10 July, 2024	12 July, 2024	N/A	30 July, 2024	-			
2024-06-128	Procurement of Lease of Venue with Meals for the Conduct of OUBP Mid-Year Assessment Planning 2024	OBP	No	NP-53.10 Lease of Real Property and Venue	27 June, 2024	27 June, 2024	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	01 July, 2024	05 July, 2024	05 July, 2024	05 July, 2024	GoP	P247,250.00	P247,250.00	N/A	P205,150.00	P205,150.00	N/A	-	N/A	01 July, 2024	01 July, 2024	01 July, 2024	N/A	05 July, 2024	-			
2024-06-129	Supply and Delivery of Common-Use Supplies and Equipment Currently Not Available at PCD-DEM as Additional Requirements of the Presidential Communications Office for CY 2024	GSD-PSMS	No	Shopping	02 July, 2024	08 July, 2024	N/A	12 July, 2024	12 July, 2024	23 July, 2024	N/A	26 July, 2024	09 August, 2024	09 August, 2024	09 August, 2024	GoP	P43,254.15	P43,254.15	N/A	P408,775.00	P408,775.00	N/A	-	N/A	12 July, 2024	12 July, 2024	23 July, 2024	N/A	10 September, 2024	-			
2024-06-130A	Procurement of Multi-Purpose Vehicles 7 vans (MPV)	GSD	No	Competitive Bidding	27 June, 2024	02 July, 2024	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	07 August, 2024	16 August, 2024	20 September, 2024	27 September, 2024	27 September, 2024	GoP	P9,443,730.00	P9,443,730.00	N/A	P9,028,730.00	P9,028,730.00	N/A	Please see list below	13 July, 2024	30 July, 2024	30 July, 2024	01 August, 2024	07 August, 2024	10 December, 2024	-			
2024-06-130B	Procurement of Multi-Purpose Vehicles (MPV) 1 motorbike	GSD	No	NP-53.9 Small Value Procurement	27 June, 2024	04 September, 2024	N/A	13 September, 2024	13 September, 2024	16 September, 2024	N/A	16 September, 2024	25 September, 2024	25 September, 2024	25 September, 2024	GoP	P100,000.00	P100,000.00	N/A	P97,000.00	P97,000.00	N/A	-	N/A	13 September, 2024	13 September, 2024	16 September, 2024	N/A	25 October, 2024	-			
2024-06-131	Procurement of Van Rental for the ICTD Team Building for 2024	ICTD	No	NP-53.9 Small Value Procurement	02 July, 2024	04 July, 2024	10 July, 2024	10 July, 2024	10 July, 2024	10 July, 2024	N/A	11 July, 2024	19 July, 2024	19 July, 2024	19 July, 2024	GoP	P46,256.00	P46,256.00	N/A	P35,360.00	P35,360.00	N/A	-	N/A	10 July, 2024	10 July, 2024	10 July, 2024	N/A	01 September, 2024	-			
2024-06-132	Lease of Venue with Meals for the conduct of ICTD Team Building 2024 at San Juan, Batangas on July 26-28, 2024	ICTD	No	NP-53.10 Lease of Real Property and Venue	02 July, 2024	04 July, 2024	N/A	08 July, 2024	08 July, 2024	10 July, 2024	N/A	10 July, 2024	19 July, 2024	19 July, 2024	19 July, 2024	GoP	P336,002.00	P336,002.00	N/A	P325,340.00	P325,340.00	N/A	-	N/A	08 July, 2024	08 July, 2024	10 July, 2024	N/A	01 September, 2024	-			
2024-06-133	Lease of Venue with Meals for the Barangay FOI in Sagada Mountain Province	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	09 July, 2024	12 July, 2024	N/A	16 July, 2024	16 July, 2024	17 July, 2024	N/A	17 July, 2024	31 July, 2024	31 July, 2024	31 July, 2024	GoP	P50,000.00	P50,000.00	N/A	P46,000.00	P46,000.00	N/A	-	N/A	16 July, 2024	16 July, 2024	17 July, 2024	N/A	15 August, 2024	-			
2024-06-134	Supplemental for the Philippine Star's 38th Anniversary with the theme: #W3BELIEVE: STAND WITH TRUTH	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	28 July, 2024	28 July, 2024	28 July, 2024	GoP	P97,977.60	P97,977.60	N/A	P97,977.60	P97,977.60	N/A	-	N/A	N/A	N/A	N/A	28 July, 2024	-				
2024-07-135	Procurement of a Portable Data File Reader and Editor	ICTD	No	NP-53.9 Small Value Procurement																													

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
 Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)						Contract Cost (PhP)			Date of Receipt or Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (if applicable)			
2024-07-137	Supply and Delivery of Information, Education, and Communications (IEC) Materials for the Post-SONA 2024: "Tungo sa Bagong Pilipinas"	OUBP	No	NP-53.9 Small Value Procurement	09 July 2024	11 July 2024	N/A	15 July 2024	15 July 2024	15 July 2024	N/A	15 July 2024	19 July 2024	19 July 2024	19 July 2024	GoP	P299,000.00	P299,000.00	N/A	P247,920.00	P247,920.00	N/A	-	N/A	15 July 2024	15 July 2024	15 July 2024	N/A	06 August 2024	-		
2024-07-138	Procurement of Satellite Internet Backup Project	ICTD	No	NP-53.9 Small Value Procurement	16 July 2024	16 July 2024	N/A	22 July 2024	22 July 2024	23 July 2024	N/A	26 July 2024	07 August 2024	07 August 2024	07 August 2024	GoP	P484,120.00	P484,120.00	N/A	P484,120.00	P484,120.00	N/A	-	N/A	22 July 2024	22 July 2024	23 July 2024	N/A	20 September 2024	-		
2024-07-TF-139	Procurement of Gift Certificate as Tokens for Various FOI Activities	FOI-PMO	No	Repeat Order	08 October 2024	N/A	N/A	N/A	N/A	N/A	N/A	18 October 2024	31 October 2024	31 October 2024	31 October 2024	GoP	P575,000.00	P575,000.00	N/A	P575,000.00	P575,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	20 November 2024	-		
2024-07-140	Procurement of IEC Materials For Gender and Development Focal Point System (GFPS) Activities	GFPS	No	NP-53.9 Small Value Procurement	30 July 2024	02 August 2024	N/A	05 August 2024	05 August 2024	05 August 2024	N/A	06 August 2024	15 August 2024	15 August 2024	15 August 2024	GoP	P300,000.00	P300,000.00	N/A	P270,000.00	P270,000.00	N/A	-	N/A	05 August 2024	05 August 2024	05 August 2024	N/A	05 September 2024	-		
2024-07-144	Procurement of Psychological Examination Answer Sheets and Forms	HRDD	No	NP-53.9 Small Value Procurement	30 July 2024	31 July 2024	N/A	09 August 2024	09 August 2024	15 August 2024	N/A	16 August 2024	29 August 2024	29 August 2024	29 August 2024	GoP	P200,000.00	P200,000.00	N/A	P49,500.00	P49,500.00	N/A	-	N/A	09 August 2024	09 August 2024	15 August 2024	N/A	16 September 2024	-		
2024-07-145	Procurement of Packed Meals for the Second Surveillance Audit on 05-09 August 2024	PMED	No	NP-53.9 Small Value Procurement	26 July 2024	26 July 2024	N/A	30 July 2024	30 July 2024	31 July 2024	N/A	31 July 2024	06 August 2024	06 August 2024	06 August 2024	GoP	P60,000.00	P60,000.00	N/A	P56,800.00	P56,800.00	N/A	-	N/A	30 July 2024	30 July 2024	31 July 2024	N/A	09 August 2024	-		
2024-07-146	Procurement for the Renewal of Multimedia Editing Software	ICTD	No	NP-53.9 Small Value Procurement	30 July 2024	31 July 2024	N/A	05 August 2024	05 August 2024	08 August 2024	N/A	09 August 2024	29 August 2024	29 August 2024	29 August 2024	GoP	P719,820.00	P719,820.00	N/A	P652,500.00	P652,500.00	N/A	-	N/A	05 August 2024	05 August 2024	08 August 2024	N/A	10 October 2024	-		
2024-07-147	Special Supplement for the State of The Nation Address (SONA) 2024	OSEC	No	NP-53.6 Scientific, Secretary or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June 2024	22 July 2024	22 July 2024	22 July 2024	GoP	P147,701.23	P147,701.23	N/A	P147,701.23	P147,701.23	N/A	-	N/A	N/A	N/A	N/A	N/A	22 July 2024	-		
2024-07-148	Supplemental for the 105th Anniversary for the Freeman	OSEC	No	NP-53.6 Scientific, Secretary or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June 2024	18 July 2024	18 July 2024	18 July 2024	GoP	P40,000.00	P40,000.00	N/A	P40,000.00	P40,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	31 July 2024	-		
2024-07-149	Special Supplement for the State of The Nation Address (SONA) 2024	OSEC	No	NP-53.6 Scientific, Secretary or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June 2024	07 July 2024	07 July 2024	07 July 2024	GoP	P240,000.00	P240,000.00	N/A	P240,000.00	P240,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	22 July 2024	-		
2024-07-150	Procurement of Digital Media Advertising Services for the Presidential Communications Office's Official Facebook, Instagram, and YouTube Account	OU/DMIS	No	Competitive Bidding	20 August 2024	20 August 2024	29 August 2024	12 September 2024	12 September 2024	16 September 2024	23 September 2024	23 September 2024	22 October 2024	28 October 2024	28 October 2024	28 October 2024	GoP	P1,800,000.00	P1,800,000.00	N/A	P1,530,000.00	P1,530,000.00	N/A	Please see list below	29 August 2024	12 September 2024	12 September 2024	16 September 2024	23 September 2024	One year Subscription	-	
2024-07-154	Procurement of Information, Education, and Communications Materials for the Capacity Building for Effective Collaboration on 11-13 September 2024 (Tentative)	Budget Division	No	NP-53.9 Small Value Procurement	06 August 2024	16 August 2024	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	21 August 2024	30 August 2024	30 August 2024	30 August 2024	GoP	P215,200.00	P215,200.00	N/A	P134,968.00	P134,968.00	N/A	-	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	13 September 2024	-		
2024-07-155	Procurement of Vehicle Rental for the PCO Wide Mid-Year Assessment and Planning (MYAP) on 15-16 August 2024	PMED	No	NP-53.9 Small Value Procurement	30 July 2024	31 July 2024	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	06 August 2024	15 August 2024	15 August 2024	15 August 2024	GoP	P83,600.00	P83,600.00	N/A	P52,500.00	P52,500.00	N/A	-	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	16 August 2024	-		
2024-07-156	Lease of Venue for the 2024 PCO Mid-Year Assessment and Planning on 15-16 August 2024	PMED	No	NP-53.10 Lease of Real Property and Venue	30 July 2024	31 July 2024	N/A	05 August 2024	05 August 2024	05 August 2024	N/A	06 August 2024	09 August 2024	09 August 2024	09 August 2024	GoP	P814,035.50	P814,035.50	N/A	P736,000.00	P736,000.00	N/A	-	N/A	05 August 2024	05 August 2024	05 August 2024	N/A	16 August 2024	-		
2024-07-157 to 2024-07-158	Supply and Delivery of Information, Education, and Communications (IEC) Materials for Various PMED and OUP/EA Projects of the Presidential Communications Office	OU/PEEA/PMED	No	Competitive Bidding	15 August 2024	16 August 2024	27 August 2024	17 September 2024	17 September 2024	18 September 2024	24 September 2024	24 September 2024	16 October 2024	28 October 2024	28 October 2024	28 October 2024	GoP	P10,860,000.00	P10,860,000.00	N/A	P6,852,000.00	P6,852,000.00	N/A	Please see list below	27 August 2024	17 September 2024	17 September 2024	18 September 2024	24 September 2024	18 December 2024	-	
2024-07-160	Procurement of Shuttle Services for the 2024 Capacity Building in Batangas on 12-14 August 2024	HRDD	No	NP-53.9 Small Value Procurement	31 July 2024	01 August 2024	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	06 August 2024	09 August 2024	09 August 2024	09 August 2024	GoP	P369,240.00	P369,240.00	N/A	P220,000.00	P220,000.00	N/A	-	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	14 August 2024	-		
2024-07-161	Lease of Venue for the 2024 PCO Wide Capacity Building in Batangas on 12-14 August 2024	HRDD	No	NP-53.10 Lease of Real Property and Venue	31 July 2024	01 August 2024	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	06 August 2024	09 August 2024	09 August 2024	09 August 2024	GoP	P2,800,000.00	P2,800,000.00	N/A	P2,796,000.00	P2,796,000.00	N/A	-	N/A	05 August 2024	05 August 2024	06 August 2024	N/A	14 August 2024	-		
2024-TF-07-163	Supply and Delivery of Miscot Fabrication for the DOE You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	15 August 2024	20 August 2024	N/A	27 August 2024	27 August 2024	27 August 2024	N/A	04 September 2024	19 September 2024	19 September 2024	19 September 2024	GoP	P150,000.00	P150,000.00	N/A	P147,840.00	P147,840.00	N/A	-	N/A	27 August 2024	27 August 2024	27 August 2024	N/A	29 October 2024	-		
2024-08-184	Procurement for the Launching of Lactation Room	GFPS	No	NP-53.9 Small Value Procurement	07 August 2024	16 August 2024	N/A	20 August 2024	20 August 2024	27 August 2024	N/A	27 August 2024	19 September 2024	19 September 2024	19 September 2024	GoP	P243,220.00	P243,220.00	N/A	P170,550.00	P170,550.00	N/A	-	N/A	20 August 2024	20 August 2024	27 August 2024	N/A	09 October 2024	-		
2024-08-168	Supply and Delivery of UTP Cable	PANP	No	NP-53.9 Small Value Procurement	15 August 2024	16 August 2024	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	22 August 2024	30 August 2024	30 August 2024	30 August 2024	GoP	P36,250.00	P36,250.00	N/A	P31,000.00	P31,000.00	N/A	-	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	17 September 2024	-		
2024-08-169A	Supply and Delivery of Various Information and Communication Technology Equipment and Software (5 Lots)	ICTD	No	Competitive Bidding	20 August 2024	23 August 2024	05 September 2024	19 September 2024	19 September 2024	23 September 2024	16 October 2024	16 October 2024	12 November 2024	20 November 2024	20 November 2024	20 November 2024	GoP	P1,538,000.00	N/A	P1,538,000.00	P1,382,414.00	N/A	P1,382,414.00	N/A	Please see list below	05 September 2024	19 September 2024	19 September 2024	23 September 2024	16 October 2024	One year Subscription	-
2024-08-169B	Supply and Delivery of Various Information and Communication Technology Equipment and Software (5 Lots)	ICTD	No	Competitive Bidding	20 August 2024	23 August 2024	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	16 October 2024	12 November 2024	20 November 2024	20 November 2024	20 November 2024	GoP	P720,000.00	N/A	P720,000.00	P668,000.00	N/A	P668,000.00	N/A	Please see list below	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	One year Subscription	-
2024-08-169C	Supply and Delivery of Various Information and Communication Technology Equipment and Software (5 Lots)	ICTD	No	Competitive Bidding	20 August 2024	23 August 2024	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	16 October 2024	12 November 2024	19 November 2024	19 November 2024	19 November 2024	GoP	P600,000.00	P600,000.00	N/A	P600,000.00	P600,000.00	N/A	Please see list below	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	One year Subscription	-	
2024-08-169D	Supply and Delivery of Various Information and Communication Technology Equipment and Software (5 Lots)	ICTD	No	Competitive Bidding	20 August 2024	23 August 2024	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	16 October 2024	12 November 2024	19 November 2024	19 November 2024	19 November 2024	GoP	P700,000.00	P700,000.00	N/A	P700,000.00	P700,000.00	N/A	Please see list below	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	One year Subscription	-	
2024-08-170	Lease of Venue with Meals for the Mid-Year Assessment Planning (MYAP) of the Office of the Secretary Cluster	OSEC	No	NP-53.10 Lease of Real Property and Venue	16 August 2024	16 August 2024	N/A	20 August 2024	20 August 2024	20 August 2024	N/A	22 August 2024	30 August 2024	30 August 2024	30 August 2024	GoP	P673,575.00	P673,575.00	N/A	P671,600.00	P671,600.00	N/A	-	N/A	20 August 2024	20 August 2024	20 August 2024	N/A	18 October 2024	-		
2024-08-171	Procurement of Van Rental for the 2024 Mid-Year Assessment and Planning of the Office of the Secretary Cluster	OSEC	No	NP-53.9 Small Value Procurement	16 August 2024	16 August 2024	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	21 August 2024	30 August 2024	30 August 2024	30 August 2024	GoP	P50,840.00	P50,840.00	N/A	P45,000.00	P45,000.00	N/A	-	N/A	20 August 2024	20 August 2024	21 August 2024	N/A	18 October 2024	-		
2024-08-172	Supply, Delivery, Installation, and Provisioning of Internet Bandwidth Backup at the Presidential Communications Office	ICTD	No	Competitive Bidding	27 August 2024	27 August 2024	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	08 October 2024	30 October 2024	08 November 2024	08 November 2024	08 November 2024	GoP	P799,680.00	P799,680.00	N/A	P798,880.00	P798,880.00	N/A	Please see list below	05 September 2024	19 September 2024	19 September 2024	23 September 2024	08 October 2024	One year Subscription	-	
2024-08-TF-173	Supply and Delivery of DSLR Camera for the DOE You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	20 August 2024	20 August 2024	N/A	30 August 2024	30 August 2024	30 August 2024	N/A	04 September 2024	20 September 2024	20 September 2024	20 September 2024	GoP	P175,010.00	P175,010.00	N/A	P167,320.00	P167,320.00	N/A	-	N/A	30 August 2024	30 August 2024	30 August 2024	N/A	27 September 2024	-		
2024-08-TF-174	Procurement of Technical Requirements for the DOE You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	20 August 2024	23 August 2024	N/A	30 August 2024	30 August 2024	30 August 2024	N/A	04 September 2024	20 September 2024	20 September 2024	20 September 2024	GoP	P150,000.00	P150,000.00	N/A	P95,000.00	P95,000.00	N/A	-	N/A	30 August 2024	30 August 2024	30 August 2024	N/A	16 October 2024	-		
2024-08-TF-175	Procurement of Meals for the DOE You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	20 August 2024	22 August 2024	N/A	27 August 2024	27 August 2024	31 August 2024	N/A	04 September 2024	13 September 2024	13 September 2024	13 September 2024	GoP	P164,300.00	P164,300.00	N/A	P164,300.00	P164,300.00	N/A	-	N/A	27 August 2024	27 August 2024	31 August 2024	N/A	17 December 2024	-		
2024-08-178	Renewal of Gmail Hosting Service Licenses for the Presidential Communications Office	ICTD	No	Competitive Bidding	27 August 2024	28 August 2024	05 September 2024	17 September 2024	1																							

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)						Contract Cost (PhP)			Date of Receipt or Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (if applicable)	
2024-06-180	Daily Catering Services for the Malacafang Media	MARO	No	Competitive Bidding	11 September, 2024	11 September, 2024	19 September, 2024	01 October, 2024	01 October, 2024	01 October, 2024	14 October, 2024	16 October, 2024	31 October, 2024	08 November, 2024	08 November, 2024	GoP	₱1,120,000.00	₱1,120,000.00	N/A	₱1,097,600.00	₱1,097,600.00	N/A	Please see list below	19 September, 2024	01 October, 2024	01 October, 2024	01 October, 2024	14 October, 2024	06 November, 2024	-
2024-06-TF-182	Procurement of Gift Certificates for the Winners of Short Film Making, Comic Strip Making, and Animation Contest	OUOMS	No	Repeat Order	30 August, 2024	N/A	N/A	N/A	N/A	N/A	N/A	18 October, 2024	31 October, 2024	31 October, 2024	31 October, 2024	GoP	₱750,000.00	₱750,000.00	N/A	₱750,000.00	₱750,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	31 October, 2024	-
2024-09-184	Procurement of Daily Catering Services for the Malacafang Media	MARO	No	NP-53.9 Small Value Procurement	12 September, 2024	12 September, 2024	N/A	16 September, 2024	16 September, 2024	16 September, 2024	N/A	16 September, 2024	20 September, 2024	20 September, 2024	20 September, 2024	GoP	₱660,000.00	₱660,000.00	N/A	₱580,800.00	₱580,800.00	N/A	-	N/A	16 September, 2024	16 September, 2024	16 September, 2024	N/A	19 November, 2024	-
2024-06-185	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱250,000.00	₱250,000.00	N/A	₱250,000.00	₱250,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-186	Supply and Delivery of Universal Vehicle Scanner of PCO Motor Vehicles	GSD	No	NP-53.9 Small Value Procurement	12 September, 2024	16 September, 2024	N/A	23 September, 2024	23 September, 2024	23 September, 2024	N/A	24 September, 2024	04 October, 2024	04 October, 2024	01 October, 2024	GoP	₱114,500.00	₱114,500.00	N/A	₱107,000.00	₱107,000.00	N/A	-	N/A	23 September, 2024	23 September, 2024	23 September, 2024	N/A	23 November, 2024	-
2024-09-187	Lease of Venue with Meals, Accommodation and Transportation Services for the conduct of National Information Summit on 26 - 29 September 2024	OSUSC	No	NP-53.10 Lease of Real Property and Venue	10 September, 2024	N/A	N/A	N/A	N/A	N/A	N/A	10 September, 2024	16 September, 2024	16 September, 2024	16 September, 2024	GoP	₱2,182,177.50	₱2,182,177.50	N/A	₱2,182,177.50	₱2,182,177.50	N/A	-	N/A	N/A	N/A	N/A	N/A	29 September, 2024	-
2024-09-188	Supply and Delivery of Information, Education, and Communications (IEC) Materials for National Information Summit 2024	OSUSC	No	NP-53.9 Small Value Procurement	12 September, 2024	12 September, 2024	N/A	16 September, 2024	16 September, 2024	16 September, 2024	N/A	16 September, 2024	19 September, 2024	19 September, 2024	19 September, 2024	GoP	₱100,472.00	₱100,472.00	N/A	₱69,000.00	₱69,000.00	N/A	-	N/A	16 September, 2024	16 September, 2024	16 September, 2024	N/A	27 September, 2024	-
2024-09-TF-189-2	Lease of Venue with Meals, Accommodation, and Technical Requirement for the Main Event of the DOE You Have the Power Campaign	DOE	No	NP-53.10 Lease of Real Property and Venue	12 September, 2024	25 September, 2024	N/A	02 October, 2024	02 October, 2024	04 October, 2024	N/A	07 October, 2024	22 October, 2024	22 October, 2024	22 October, 2024	GoP	₱1,550,300.00	₱1,550,300.00	N/A	₱1,442,953.60	₱1,442,953.60	N/A	-	N/A	02 October, 2024	02 October, 2024	04 October, 2024	N/A	13 November, 2024	-
2024-09-190	Procurement of Early Warning Devices for the PCO Motor Vehicles	GSD	No	NP-53.9 Small Value Procurement	10 September, 2024	16 September, 2024	N/A	20 September, 2024	20 September, 2024	24 September, 2024	N/A	24 September, 2024	04 October, 2024	04 October, 2024	04 October, 2024	GoP	₱18,000.00	₱18,000.00	N/A	₱12,500.00	₱12,500.00	N/A	-	N/A	20 September, 2024	20 September, 2024	24 September, 2024	N/A	19 October, 2024	-
2024-09-TF-191	Procurement of Venue Design for the DOE - You Have the Power Campaign	DOE	No	NP-53.9 Small Value Procurement	12 September, 2024	16 September, 2024	N/A	20 September, 2024	20 September, 2024	24 September, 2024	N/A	24 September, 2024	04 October, 2024	04 October, 2024	04 October, 2024	GoP	₱133,700.00	₱133,700.00	N/A	₱116,200.00	₱116,200.00	N/A	-	N/A	20 September, 2024	20 September, 2024	24 September, 2024	N/A	19 November, 2024	-
2024-09-192	Procurement of Selfinking Stamps and Dater for the PCO	GSD	No	NP-53.9 Small Value Procurement	12 September, 2024	18 September, 2024	N/A	23 September, 2024	23 September, 2024	23 September, 2024	N/A	25 September, 2024	04 October, 2024	04 October, 2024	04 October, 2024	GoP	₱201,073.00	₱201,073.00	N/A	₱110,225.00	₱110,225.00	N/A	-	N/A	23 September, 2024	23 September, 2024	23 September, 2024	N/A	04 December, 2024	-
2024-09-193	Procurement of Security Services for the Visayas Media Hub in Mandaue City, Cebu	GSD	No	NP-53.9 Small Value Procurement	12 September, 2024	13 September, 2024	N/A	17 September, 2024	17 September, 2024	18 September, 2024	N/A	18 September, 2024	26 September, 2024	26 September, 2024	26 September, 2024	GoP	₱933,334.68	₱933,334.68	N/A	₱922,730.04	₱922,730.04	N/A	-	N/A	17 September, 2024	17 September, 2024	18 September, 2024	N/A	26 December, 2024	-
2024-09-194	Supply and Delivery of Venue design for the PCO Community Campus Caravan Awarding Ceremony	OUOMS	No	NP-53.9 Small Value Procurement	01 October, 2024	03 October, 2024	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	08 October, 2024	21 October, 2024	21 October, 2024	21 October, 2024	GoP	₱114,400.00	₱114,400.00	N/A	₱95,000.00	₱95,000.00	N/A	-	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	24 October, 2024	-
2024-09-195	Lease of Venue for the Presidential Communications Office Community Campus Caravan Awarding Ceremony	OUOMS	No	NP-53.10 Lease of Real Property and Venue	01 October, 2024	02 October, 2024	N/A	03 October, 2024	04 October, 2024	04 October, 2024	N/A	04 October, 2024	22 October, 2024	22 October, 2024	22 October, 2024	GoP	₱2,906,400.00	₱2,906,400.00	N/A	₱2,699,500.00	₱2,699,500.00	N/A	-	N/A	03 October, 2024	04 October, 2024	04 October, 2024	N/A	26 October, 2024	-
2024-09-196	Procurement of Transportation Services (Van Rental) for the PCO Community Campus Caravan Awarding Ceremony	OUOMS	No	NP-53.9 Small Value Procurement	01 October, 2024	03 October, 2024	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	08 October, 2024	21 October, 2024	21 October, 2024	21 October, 2024	GoP	₱134,560.00	₱134,560.00	N/A	₱114,000.00	₱114,000.00	N/A	-	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	26 October, 2024	-
2024-09-197-A	Supply and Delivery of Plaques and Ribbons for the PCO Community Campus Caravan Awarding Ceremony	OUOMS	No	NP-53.9 Small Value Procurement	01 October, 2024	03 October, 2024	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	07 October, 2024	21 October, 2024	21 October, 2024	21 October, 2024	GoP	₱86,760.00	₱86,760.00	N/A	₱67,128.50	₱67,128.50	N/A	-	N/A	07 October, 2024	07 October, 2024	07 October, 2024	N/A	28 October, 2024	-
2024-09-198	Supply, Delivery, Installation, Testing, and Configuration of LED Vival for the Presidential Communications Office	GSD	No	Competitive Bidding	17 September, 2024	17 September, 2024	29 October, 2024	12 November, 2024	12 November, 2024	12 November, 2024	22 November, 2024	26 November, 2024	06 December, 2024	06 December, 2024	06 December, 2024	GoP	₱960,000.00	₱960,000.00	N/A	₱700,000.00	₱700,000.00	N/A	Please see list below	29 October, 2024	12 November, 2024	12 November, 2024	12 November, 2024	22 November, 2024	06 February, 2025	-
2024-09-199	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (B)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱289,932.04	₱289,932.04	N/A	₱289,932.04	₱289,932.04	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-200	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (C)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱370,137.60	₱370,137.60	N/A	₱370,137.60	₱370,137.60	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-201	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (D)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱289,033.92	₱289,033.92	N/A	₱289,033.92	₱289,033.92	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-202	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (E)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱313,528.32	₱313,528.32	N/A	₱313,528.32	₱313,528.32	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-203	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (F)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱150,000.00	₱150,000.00	N/A	₱150,000.00	₱150,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-204	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (G)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱250,000.00	₱250,000.00	N/A	₱250,000.00	₱250,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-205	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (H)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	13 September, 2024	13 September, 2024	13 September, 2024	GoP	₱304,200.00	₱304,200.00	N/A	₱304,200.00	₱304,200.00	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-208	Special Supplement for the 67th Birthday of President Ferdinand R. Marcos, Jr. on 13 September 2024 (I) (Procurement/Contract No. 2024-09-208)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	18 November, 2024	18 November, 2024	18 November, 2024	GoP	₱90,000.00	₱90,000.00	N/A	₱90,000.00	₱90,000.00	N/A	-	N/A	N/A	N/A	N/A	N/A	13 September, 2024	-
2024-09-209	Procurement of Accountable Forms	GSD-PSMS	No	NP-53.5 Agency-to-Agency	05 November, 2024	N/A	N/A	N/A	N/A	N/A	N/A	28 November, 2024	10 December, 2024	10 December, 2024	10 December, 2024	GoP	₱4,950.00	₱4,950.00	N/A	₱4,950.00	₱4,950.00	N/A	-	N/A	N/A	N/A	N/A	N/A	December 10, 2024	-
2024-09-211	Supply and Delivery of Network Switches and Access Points (AP) Licenses	ICTD	No	NP-53.9 Small Value Procurement	01 October, 2024	03 October, 2024	N/A	07 October, 2024	07 October, 2024	08 October, 2024	N/A	08 October, 2024	21 October, 2024	21 October, 2024	21 October, 2024	GoP	₱268,000.00	₱268,000.00	N/A	₱230,400.00	₱230,400.00	N/A	-	N/A	07 October, 2024	07 October, 2024	08 October, 2024	N/A	21 November, 2024	-
2024-09-212	Supply and Delivery of ICT Equipment for the Presidential Communications Office	ICTD	No	Competitive Bidding	01 October, 2024	09 October, 2024	17 October, 2024	29 October, 2024	29 October, 2024	04 November, 2024	06 November, 2024	12 November, 2024	27 November, 2024	06 December, 2024	06 December, 2024	GoP	₱1,658,000.00	₱1,658,000.00	N/A	₱1,502,200.00	₱1,502,200.00	N/A	Please see list below	17 October, 2024	29 October, 2024	29 October, 2024	04 November, 2024	06 November, 2024	11 January, 2025	-
2024-09-213	Procurement of Gift Certificates for 2024 Prizes for Pastoral Welfare Engagement Activities	HRDO	No	Repeat Order	19 November, 2024	N/A	N/A	N/A	N/A	N/A	N/A	19 November, 2024	03 December, 2024	03 December, 2024	03 December, 2024	GoP	₱1,441,000.00	₱1,441,000.00	N/A	₱1,441,000.00	₱1,441,000.00	N/A	-	N/A	N/A	N/A	N/A	18 December, 2024	-	
2024-10-215	Procurement of Rental of Technical Equipment for the Conduct of 82nd PCO Anniversary 2024	OUCIP	No	NP-53.9 Small Value Procurement	08 October, 2024	10 October, 2024	N/A	14 October, 2024	16 October, 2024	16 October, 2024	N/A	16 October, 2024	21 October, 2024	21 October, 2024	21 October, 2024	GoP	₱150,000.00	₱150,000.00	N/A	₱150,000.00	₱150,000.00	N/A	-	N/A	14 October, 2024	16 October, 2024	16 October, 2024	N/A	23 October, 2024	-
2024-10-216	Lease of Venue with Meals and Technical Requirement for Navigating Legal Landscapes: Understanding FCP Program, Cyber Law, Copyright Law, and Procurement Regulations on 23 October 2024	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	08 October, 2024	N/A	N/A	N/A	N																					

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (Php)				Contract Cost (Php)			Date of Receipt or Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post-Qualification	Completion / Acceptance (If applicable)
2024-10-221-A	Supply and Delivery of Customized Plaques for the Various Events of Freedom of Information (FOI)	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	17 October, 2024	30 October, 2024	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	05 November, 2024	15 November, 2024	15 November, 2024	15 November, 2024	GoP	P291,600.00	P291,600.00	N/A	P233,890.00	P233,890.00	N/A	-	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	08 December, 2024	-
2024-10-222	Procurement of Meals (Catering Services) for the FOI Workshop Librarians entitled 'LIBVOCACY in Practice: Empowering Librarians through Institutional Initiatives and FOI'	FOI-PMO	No	NP-53.9 Small Value Procurement	17 October, 2024	18 October, 2024	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	25 October, 2024	31 October, 2024	31 October, 2024	31 October, 2024	GoP	P157,050.00	P157,050.00	N/A	P142,500.00	P142,500.00	N/A	-	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	06 November, 2024	-
2024-10-223	Lease of Venue with Meals and Technical Requirements for the various FOI Events in Parañaque	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	22 October, 2024	28 October, 2024	N/A	31 October, 2024	04 November, 2024	05 November, 2024	N/A	05 November, 2024	13 November, 2024	13 November, 2024	13 November, 2024	GoP	P2,683,800.00	P2,683,800.00	N/A	P1,890,000.00	P1,890,000.00	N/A	-	N/A	31 October, 2024	04 November, 2024	05 November, 2024	N/A	18 November, 2024	-
2024-10-224	Supply and Delivery of Information, Education, and Communications (IEC) Materials for Gender and Development Focal Point System	GFPS	No	NP-53.9 Small Value Procurement	17 October, 2024	19 October, 2024	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	29 October, 2024	05 November, 2024	05 November, 2024	05 November, 2024	GoP	P558,500.00	P558,500.00	N/A	P368,000.00	P368,000.00	N/A	-	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	30 December, 2024	-
2024-10-225	Procurement of Safety Kits for 18-day Campaign to End Violence Against Women (ENDVAW)	GFPS	No	NP-53.9 Small Value Procurement	17 October, 2024	18 October, 2024	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	25 October, 2024	07 November, 2024	07 November, 2024	07 November, 2024	GoP	P193,500.00	P193,500.00	N/A	P193,500.00	P193,500.00	N/A	-	N/A	22 October, 2024	22 October, 2024	22 October, 2024	N/A	07 December, 2024	-
2024-10-226	Supply and Delivery of N and Delivery of Mobile Broadband (5G WiFi Pro)	ICTD	No	NP-53.9 Small Value Procurement	22 October, 2024	29 October, 2024	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	05 November, 2024	12 November, 2024	12 November, 2024	12 November, 2024	GoP	P189,000.00	P189,000.00	N/A	P168,000.00	P168,000.00	N/A	-	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	12 December, 2024	-
2024-10-227	Procurement of Additional Go Bags and Hard Hats	SSD	No	Repeat Order	22 October, 2024	N/A	N/A	N/A	N/A	N/A	N/A	04 November, 2024	27 November, 2024	27 November, 2024	27 November, 2024	GoP	P637,069.44	P637,069.44	N/A	P637,069.44	P637,069.44	N/A	-	N/A	N/A	N/A	N/A	N/A	27 January, 2025	-
2024-10-228-A	Lease of Venue with Meals and other requirements for the Presidential Communications Office Media Library (ML) Projects - Multi-Stakeholders for Media and Information Literacy (ML) Week Conference Lot A	OUJMS	No	NP-53.10 Lease of Real Property and Venue	17 October, 2024	22 October, 2024	N/A	25 October, 2024	28 October, 2024	28 October, 2024	N/A	29 October, 2024	04 November, 2024	04 November, 2024	04 November, 2024	GoP	P414,905.00	P414,905.00	N/A	P306,700.00	P306,700.00	N/A	-	N/A	25 October, 2024	28 October, 2024	28 October, 2024	N/A	06 November, 2024	-
2024-10-229	Procurement of Meals for the 2024 POC's ISO-QMS Post-Assessment	PMED	No	NP-53.9 Small Value Procurement	24 October, 2024	29 October, 2024	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	04 November, 2024	07 November, 2024	07 November, 2024	07 November, 2024	GoP	P69,235.00	P69,235.00	N/A	P45,000.00	P45,000.00	N/A	-	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	12 November, 2024	-
2024-10-230	Lease of Venue with Meals and other requirements for the Freedom of Information (FOI) Events Within Metro Manila	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	29 October, 2024	05 November, 2024	N/A	12 November, 2024	12 November, 2024	12 November, 2024	N/A	12 November, 2024	19 November, 2024	19 November, 2024	19 November, 2024	GoP	P6,736,250.00	P6,736,250.00	N/A	P6,621,458.23	P6,621,458.23	N/A	-	N/A	12 November, 2024	12 November, 2024	12 November, 2024	N/A	13 December, 2024	-
2024-10-236	Procurement of Transportation Services for the 2024 FOI Youth Ambassadors Camp in Baguio City on 09-06 December 2024	FOI-PMO	No	NP-53.9 Small Value Procurement	05 November, 2024	07 November, 2024	N/A	11 November, 2024	11 November, 2024	11 November, 2024	N/A	11 November, 2024	22 November, 2024	22 November, 2024	22 November, 2024	GoP	P53,500.00	P53,500.00	N/A	P41,899.00	P41,899.00	N/A	-	N/A	11 November, 2024	11 November, 2024	11 November, 2024	N/A	06 December, 2024	-
2024-10-237	Lease of Venue with Meals and other Technical Requirements for the conduct of 2024 FOI Youth Ambassadors Camp on 02-06 December 2024	FOI-PMO	No	NP-53.10 Lease of Real Property and Venue	05 November, 2024	07 November, 2024	N/A	11 November, 2024	13 November, 2024	13 November, 2024	N/A	14 November, 2024	26 November, 2024	26 November, 2024	26 November, 2024	GoP	P690,245.50	P690,245.50	N/A	P685,000.00	P685,000.00	N/A	-	N/A	11 November, 2024	13 November, 2024	13 November, 2024	N/A	06 December, 2024	-
2024-10-238	Lease of Venue for UnComm Assembly for GAD on 09-10 December 2024	OUJMS	No	NP-53.10 Lease of Real Property and Venue	14 November, 2024	19 November, 2024	N/A	21 November, 2024	21 November, 2024	25 November, 2024	N/A	28 November, 2024	04 December, 2024	04 December, 2024	04 December, 2024	GoP	P520,450.00	P520,450.00	N/A	P366,000.00	P366,000.00	N/A	-	N/A	21 November, 2024	21 November, 2024	25 November, 2024	N/A	10 December, 2024	-
2024-10-239-A	Lease of Venue with Meals and Other Technical Requirement for the Conduct of OUCP Year-End Strategic Planning 2024	OUCP	No	NP-53.10 Lease of Real Property and Venue	21 November, 2024	22 November, 2024	N/A	27 November, 2024	27 November, 2024	28 November, 2024	N/A	28 November, 2024	04 December, 2024	04 December, 2024	04 December, 2024	GoP	P492,445.00	P492,445.00	N/A	P484,950.00	P484,950.00	N/A	-	N/A	27 November, 2024	27 November, 2024	28 November, 2024	N/A	15 December, 2024	-
2024-10-240	Procurement of Luggage/Travel Suitcase for the Office of the Undersecretary for Content Production	OUCP	No	NP-53.9 Small Value Procurement	12 November, 2024	18 November, 2024	N/A	22 November, 2024	28 November, 2024	25 November, 2024	N/A	27 November, 2024	06 December, 2024	06 December, 2024	06 December, 2024	GoP	P238,500.00	P238,500.00	N/A	P169,600.00	P169,600.00	N/A	-	N/A	22 November, 2024	22 November, 2024	25 November, 2024	N/A	06 January, 2025	-
2024-10-242	Lease of Venue with Meals, Transportation, and other Requirements for the FY 2024 Operations Administration, Finance, and GOCCs Cluster Year-End Assessment and Planning on 20-22 November 2024	OJAFG	No	NP-53.10 Lease of Real Property and Venue	29 October, 2024	30 October, 2024	N/A	04 November, 2024	29 November, 2024	04 November, 2024	N/A	05 November, 2024	12 November, 2024	12 November, 2024	12 November, 2024	GoP	P1,197,974.50	P1,197,974.50	N/A	P1,016,250.00	P1,016,250.00	N/A	-	N/A	04 November, 2024	04 November, 2024	04 November, 2024	N/A	22 November, 2024	-
2024-11-244	Supply and Delivery of IEC materials for the Development Partners, Stakeholders, and Commemorative Staff of the POC	OUCP	No	NP-53.9 Small Value Procurement	21 November, 2024	22 November, 2024	N/A	26 November, 2024	30 November, 2024	27 November, 2024	N/A	27 November, 2024	06 December, 2024	06 December, 2024	06 December, 2024	GoP	P495,000.00	P495,000.00	N/A	P217,500.00	P217,500.00	N/A	-	N/A	26 November, 2024	27 November, 2024	27 November, 2024	N/A	18 December, 2024	-
2024-11-247	Supply and Delivery of Fire Extinguisher for the Presidential Communications Office	SSD-BMS	No	NP-53.9 Small Value Procurement	12 November, 2024	15 November, 2024	N/A	19 November, 2024	01 December, 2024	20 November, 2024	N/A	20 November, 2024	28 November, 2024	28 November, 2024	28 November, 2024	GoP	P237,300.00	P237,300.00	N/A	P181,180.00	P181,180.00	N/A	-	N/A	19 November, 2024	20 November, 2024	20 November, 2024	N/A	28 December, 2024	-
2024-11-248-A	Lease of Venue with Meals and Other Technical Requirement for the POC-Wide Year-End Assessment and Planning 2024 (YEAP)	PMED	No	NP-53.10 Lease of Real Property and Venue	12 November, 2025	15 November, 2024	N/A	19 November, 2024	20 November, 2024	20 November, 2024	N/A	27 November, 2024	02 December, 2024	02 December, 2024	02 December, 2024	GoP	P657,622.00	P657,622.00	N/A	P655,000.00	P655,000.00	N/A	-	N/A	19 November, 2024	20 November, 2024	20 November, 2024	N/A	13 December, 2024	-
2024-11-249	Procurement of Transportation Rental for the Presidential Communications Office (PCO) Year-End Assessment Planning (YEAP)	PMED	No	NP-53.9 Small Value Procurement	12 November, 2024	16 November, 2024	N/A	19 November, 2024	20 November, 2024	20 November, 2024	N/A	22 November, 2024	28 November, 2024	28 November, 2024	28 November, 2024	GoP	P93,452.80	P93,452.80	N/A	P74,990.00	P74,990.00	N/A	-	N/A	19 November, 2024	20 November, 2024	20 November, 2024	N/A	13 December, 2024	-
2024-11-250	Supply, Delivery, and Installation of Headset for the Motor Vehicles of the Presidential Communications Office	SSD	No	NP-53.9 Small Value Procurement	14 November, 2024	20 November, 2024	N/A	25 November, 2024	25 November, 2024	25 November, 2024	N/A	27 November, 2024	04 December, 2024	04 December, 2024	04 December, 2024	GoP	P105,120.00	P105,120.00	N/A	P102,250.00	P102,250.00	N/A	-	N/A	25 November, 2024	25 November, 2024	25 November, 2024	N/A	20 December, 2024	-
2024-11-253	Procurement of Meals for the conduct of FOI Workshop for Librarians and Campus Caravan in the University of Southeastern Philippines (USP) on 27 - 28 November 2024	FOI-PMO	No	NP-53.9 Small Value Procurement	14 November, 2024	19 November, 2024	N/A	25 November, 2024	25 November, 2025	25 November, 2024	N/A	25 November, 2024	26 November, 2024	26 November, 2024	26 November, 2024	GoP	P183,950.00	P183,950.00	N/A	P174,000.00	P174,000.00	N/A	-	N/A	25 November, 2024	25 November, 2025	25 November, 2024	N/A	28 November, 2024	-
2024-11-255	Supply and Delivery of Utility Vest	OJAFG	No	NP-53.9 Small Value Procurement	12 November, 2024	22 November, 2024	N/A	26 November, 2024	28 November, 2024	27 November, 2024	N/A	27 November, 2024	02 December, 2024	02 December, 2024	02 December, 2024	GoP	P999,440.00	P999,440.00	N/A	P456,227.40	P456,227.40	N/A	-	N/A	26 November, 2024	26 November, 2024	27 November, 2024	N/A	11 December, 2024	-
2024-11-256	Supply and Delivery of Emergency Response Equipment and Supplies	SSD	No	NP-53.9 Small Value Procurement	21 November, 2024	29 November, 2024	N/A	03 December, 2024	03 December, 2024	04 December, 2024	N/A	05 December, 2024	10 December, 2024	10 December, 2024	10 December, 2024	GoP	P144,740.00	P144,740.00	N/A	P92,259.00	P92,259.00	N/A	-	N/A	03 December, 2024	03 December, 2024	04 December, 2024	N/A	20 December, 2024	-
2024-11-262	Procurement of Gift Certificates for Various Stakeholders of the Presidential Communications Office	OJAFG	No	Competitive Bidding	19 November, 2024	19 November, 2024	26 November, 2024	10 December, 2024	10 December, 2024	10 December, 2024	12 December, 2024	13 December, 2024	16 December, 2024	17 December, 2024	17 December, 2024	GoP	P1,559,500.00	P1,559,500.00	N/A	P1,559,500.00	P1,559,500.00	N/A	Please see list below	26 November, 2024	10 December, 2024	10 December, 2024	10 December, 2024	12 December, 2024	21 December, 2024	-
2024-11-264	Lease of Venue for the conduct of State Media Year-End Assessment and Planning on 04-05 December 2024 of the POC	OJSC	No	NP-53.10 Lease of Real Property and Venue	19 November, 2024	20 December, 2024	N/A	25 November, 2024	25 November, 2024	28 December, 2024	N/A	28 November, 2024	29 November, 2024	29 November, 2024	29 November, 2024	GoP	P1,085,250.00	P1,085,250.00	N/A	P1,042,900.00	P1,042,900.00	N/A	-	N/A	25 November, 2024	25 November, 2024	28 December, 2024	N/A	05 December, 2024	-
2024-11-265	Lease of Venue for Seminar Workshop on Covering the Crisis Media Workshop on Disaster Communications	OJSC	No	NP-53.10 Lease of Real Property and Venue	19 November, 2024	N/A	N/A	N/A	N/A	N/A	N/A	19 November, 2024	21 November, 2024	21 November, 2024	21 November, 2024	GoP	P587,690.00	P587,690.00	N/A	P587,690.00	P587,690.00	N/A	-	N/A	N/A	N/A	N/A	11 November, 2024	-	
2024-11-266	Procurement of Gift Certificates for the POC State Media Year-End Assessment and Planning (MS Follow-up)	OJSC	No	Repeat Order	19 November, 2024	N/A	N/A	N/A	N/A	N/A	N/A	19 November, 2024	03 December, 2024	03 December, 2024	03 December, 2024	GoP	P360,000.00	P360,000.00	N/A	P360,000.00	P360,000.00	N/A	-	N/A	N/A	N/A	N/A	18 December, 2024	-	
2024-11-267	Lease of Room Accommodation, Transportation Services, and Meals for PARANGAL, Gawad ng Kalusayan sa Komunikasyong Pampubliko	OUJMS	No	NP-53.10 Lease of Real Property and Venue	21 November, 2024	28 November, 2024	N/A	02 December, 2024	03 December, 2024	03 December, 2024	N/A	04 December, 2024	07 December, 2024	07 December, 2024	07 December, 2024	GoP	P1,774,592.00	P1,774,592.00	N/A	P1,440,000.00	P1,440,000.00	N/A	-	N/A	02 December, 2024	03 December, 2024	03 December, 2024	N/A	17 December, 2024	-
2024-11-268	Digital Advertising Campaign for the Residential Relief Operations in Bicol Region (A)	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	28 October, 2024	28 October, 2																

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			Date of Receipt or Invitation					Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (If applicable)						
2024-11-278	Procurement of Trophy and Frames for PARANGAL – Gawad ng Kalusayan sa Komunikasyong Pampubliko	OSUDMS	No	NP-53.9 Small Value Procurement	28 November, 2024	29 November, 2024	N/A	03 December, 2024	03 December, 2024	03 December, 2024	N/A	03 December, 2024	07 December, 2024	07 December, 2024	07 December, 2024	GoP	P182,500.00	P182,500.00	N/A	P182,500.00	P182,500.00	N/A	-	N/A	03 December, 2024	03 December, 2024	03 December, 2024	N/A	12 December, 2024	-						
2024-11-279	Supply, Delivery, and Installation Setup for the Photo Booth for the PARANGAL-Gawad ng Kalusayan sa Komunikasyong Pampubliko	OSUDMS	No	NP-53.9 Small Value Procurement	28 November, 2024	02 December, 2024	N/A	05 December, 2024	05 December, 2024	05 December, 2024	N/A	09 December, 2024	12 December, 2024	12 December, 2024	12 December, 2024	GoP	P49,999.00	P49,999.00	N/A	P40,000.00	P40,000.00	N/A	-	N/A	05 December, 2024	05 December, 2024	05 December, 2024	N/A	16 December, 2024	-						
2024-11-281	Lease of Venue with Meals and Accommodation for the OUSC Year-End Assessment and Planning on 09-10 December 2024	OUSC	No	NP-53.10 Lease of Real Property and Venue	28 November, 2024	02 December, 2024	N/A	04 December, 2024	04 December, 2024	05 December, 2024	N/A	05 December, 2024	07 December, 2024	07 December, 2024	07 December, 2024	GoP	P213,400.00	P213,400.00	N/A	P168,000.00	P168,000.00	N/A	-	N/A	04 December, 2024	04 December, 2024	05 December, 2024	N/A	10 December, 2024	-						
2024-11-282	Procurement of Transportation Rental of OUSC Cluster for the Year-End Assessment and Planning on 09-10 December 2024	OUSC	No	NP-53.9 Small Value Procurement	28 November, 2024	02 December, 2024	N/A	04 December, 2024	04 December, 2024	04 December, 2024	N/A	05 December, 2024	07 December, 2024	07 December, 2024	07 December, 2024	GoP	P36,000.00	P36,000.00	N/A	P32,000.00	P32,000.00	N/A	-	N/A	04 December, 2024	04 December, 2024	04 December, 2024	N/A	10 December, 2024	-						
2024-11-283	Supply and Delivery of Uniform Jackets for Strategic Communications Cluster Officials and Personnel	OSUDMS	No	NP-53.8 Defense Cooperation Agreement, Defense Inventory-Based Items	28 November, 2024	02 December, 2024	N/A	04 December, 2024	09 December, 2024	09 December, 2024	N/A	10 December, 2024	13 December, 2024	13 December, 2024	13 December, 2024	GoP	P35,200.00	P35,200.00	N/A	P34,100.00	P34,100.00	N/A	-	N/A	04 December, 2024	09 December, 2024	09 December, 2024	N/A	03 October, 2024	-						
2024-11-284	Lease of Venue with Meals and other requirements for the Year-End Gathering of Media Partners of PCO on 18 December 2024	OASCAE	No	NP-53.10 Lease of Real Property and Venue	03 December, 2024	05 December, 2024	N/A	09 December, 2024	09 December, 2024	10 December, 2024	N/A	11 December, 2024	13 December, 2024	13 December, 2024	13 December, 2024	GoP	P924,000.00	P924,000.00	N/A	P923,435.94	P923,435.94	N/A	-	N/A	09 December, 2024	09 December, 2024	10 December, 2024	N/A	18 December, 2024	-						
2024-12-285-A	Supply and Delivery of 2024 PCO Year-End Memento for the Presidential Communications Office	HRDD	No	NP-53.9 Small Value Procurement	03 December, 2024	09 December, 2024	N/A	13 December, 2024	13 December, 2024	13 December, 2024	N/A	13 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	GoP	P900,000.00	P900,000.00	N/A	P893,750.00	P893,750.00	N/A	-	N/A	13 December, 2024	13 December, 2024	13 December, 2024	N/A	23 December, 2024	-						
2024-12-287	Supply and Delivery of Photo Booth Rental for the Year-End Gathering of Media Partners of PCO on 18 December 2024	OASCAE	No	NP-53.9 Small Value Procurement	03 December, 2024	02 December, 2024	N/A	09 December, 2024	09 December, 2024	09 December, 2024	N/A	10 December, 2024	13 December, 2024	13 December, 2024	13 December, 2024	GoP	P22,500.00	P22,500.00	N/A	P22,000.00	P22,000.00	N/A	-	N/A	09 December, 2024	09 December, 2024	09 December, 2024	N/A	18 December, 2024	-						
2024-12-289	Supply and Delivery of High-Speed Scanner for PCO Document Management System	ICTD	No	NP-53.9 Small Value Procurement	10 December, 2024	13 December, 2024	N/A	17 December, 2024	18 December, 2024	18 December, 2024	N/A	18 December, 2024	02 January, 2024	02 January, 2024	02 January, 2024	GoP	P360,000.00	N/A	P360,000.00	P314,400.00	N/A	P314,400.00	N/A	-	N/A	17 December, 2024	18 December, 2024	18 December, 2024	N/A	02 February, 2025	-					
2024-12-290	Lease of Venue with Meals, Accommodation, and Shuttle Services for the 2024 HRDD Year-End Assessment and Planning in Batangas on 16-18 December 2024	HRDD	No	NP-53.10 Lease of Real Property and Venue	03 December, 2024	06 December, 2024	N/A	10 December, 2024	10 December, 2024	12 December, 2024	N/A	12 December, 2024	13 December, 2024	13 December, 2024	13 December, 2024	GoP	P386,000.00	P386,000.00	N/A	P366,600.00	P366,600.00	N/A	-	N/A	10 December, 2024	10 December, 2024	12 December, 2024	N/A	18 December, 2024	-						
2024-12-292	Procurement of Catering Services for the FY 2024 PCO Wide Year-End Program	OJCP	No	NP-53.9 Small Value Procurement	10 December, 2024	12 December, 2024	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	16 December, 2024	18 December, 2024	18 December, 2024	18 December, 2024	GoP	P900,000.00	P900,000.00	N/A	P900,000.00	P900,000.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	20 December, 2024	-						
2024-12-293	Procurement of Subscription Licenses for the Legal Division	Legal Division	No	Direct Contracting	05 November, 2025	N/A	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	19 December, 2024	06 January, 2024	06 January, 2024	06 January, 2024	GoP	P600,000.00	P600,000.00	N/A	P600,000.00	P600,000.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	31 December, 2025	-						
2024-12-294	Procurement for the Rental of Technical Equipment for the conduct of 2024 PCO Wide Year-End Program	HRDD	No	NP-53.9 Small Value Procurement	10 December, 2024	12 December, 2024	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	16 December, 2024	18 December, 2024	18 December, 2024	18 December, 2024	GoP	P290,000.00	P290,000.00	N/A	P285,000.00	P285,000.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	20 December, 2024	-						
2024-12-295	Procurement of Catering Services (Packed Meals) for the Conduct of the 2024 PCO Wide Year-End Program cum Media Information Literacy (MIL) for Senior Citizens	HRDD	No	NP-53.9 Small Value Procurement	11 December, 2024	12 December, 2024	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	16 December, 2024	18 December, 2024	18 December, 2024	18 December, 2024	GoP	P120,400.00	P120,400.00	N/A	P95,800.00	P95,800.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	19 December, 2024	-						
2024-12-296	Lease of Venue with Meals for the PCO Integrated State News Media Year-End Program on 21 December 2024	OSEC	No	NP-53.10 Lease of Real Property and Venue	11 December, 2024	N/A	N/A	N/A	N/A	N/A	N/A	11 December, 2024	13 December, 2024	13 December, 2024	13 December, 2024	GoP	P1,165,650.00	P1,165,650.00	N/A	P1,165,650.00	P1,165,650.00	N/A	-	N/A	N/A	N/A	N/A	N/A	21 December, 2024	-						
2024-12-297	Rental of Technical Equipment for the PCO Integrated State News Media Year-End Program on 21 December 2024	OSEC	No	NP-53.9 Small Value Procurement	11 December, 2024	12 December, 2024	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	18 December, 2024	18 December, 2024	18 December, 2024	18 December, 2024	GoP	P193,000.00	P193,000.00	N/A	P185,000.00	P185,000.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	21 December, 2024	-						
2024-12-299	Procurement of Catering Services for the 2024 Year-End Assessment and Planning (YEAP) of the Office of the Secretary Cluster	OSEC	No	NP-53.9 Small Value Procurement	11 December, 2024	12 December, 2024	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	16 December, 2024	18 December, 2024	18 December, 2024	18 December, 2024	GoP	P198,250.00	P198,250.00	N/A	P156,000.00	P156,000.00	N/A	-	N/A	16 December, 2024	16 December, 2024	16 December, 2024	N/A	18 December, 2024	-						
2024-12-306	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P1,000,000.00	P1,000,000.00	N/A	P1,000,000.00	P1,000,000.00	N/A	-	N/A	N/A	N/A	N/A	27 January, 2025	-							
2024-12-307	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P720,000.00	P720,000.00	N/A	P720,000.00	P720,000.00	N/A	-	N/A	N/A	N/A	N/A	02 February, 2025	-							
2024-12-308	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P1,199,776.00	P1,199,776.00	N/A	P1,199,776.00	P1,199,776.00	N/A	-	N/A	N/A	N/A	N/A	02 May, 2025	-							
2024-12-309	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P1,200,000.00	P1,200,000.00	N/A	P1,200,000.00	P1,200,000.00	N/A	-	N/A	N/A	N/A	N/A	09 January, 2025	-							
2024-12-310	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P1,512,000.00	P1,512,000.00	N/A	P1,512,000.00	P1,512,000.00	N/A	-	N/A	N/A	N/A	N/A	09 January, 2025	-							
2024-12-311	President Ferdinand "Bongbong" Romualdez Marcos Jr. Legacy Special Advertisement	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	27 December, 2024	27 December, 2024	27 December, 2024	GoP	P1,199,776.00	P1,199,776.00	N/A	P1,199,776.00	P1,199,776.00	N/A	-	N/A	N/A	N/A	N/A	09 January, 2025	-							
2024-12-312	Digital Advertising Placement for the 39th Anniversary of the Philippine Daily Inquirer	OSEC	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 June, 2024	20 December, 2024	20 December, 2024	20 December, 2024	GoP	P234,960.00	P234,960.00	N/A	P234,960.00	P234,960.00	N/A	-	N/A	N/A	N/A	N/A	20 December, 2024	-							
Total Allotted Budget of Procurement Activities																	P493,112,266.44																			
Total Contract Price of Procurement Activities Conducted																	P451,805,186.02																			
Total Savings (Total Allotted Budget - Total Contract Price)																	P41,307,080.42																			
On-going procurement projects																																				
2024-TF-123-IN	Procurement of Out-of-Home Static Billboard Placement and Digital LED Billboard Placement for the "You Have the Power Campaign (Round 2)	DOE	No	Competitive Bidding	09 October, 2024	10 December, 2024	N/A	16 December, 2024	16 December, 2024	19 December, 2024	23 December, 2024	23 December, 2024	27 December, 2024	06 January, 2024	06 January, 2024	GoP	P1,800,000.00	P1,800,000.00	N/A	P1,800,000.00	P1,800,000.00	N/A	Please see list below	N/A	16 December, 2024	16 December, 2024	19 December, 2024	23 December, 2024	on-going procurement	-						
2024-06-169E	Supply and Delivery of Various Information and Communication Technology Equipment and Software (5 Lots)	ICTD	No	NP-53.9 Small Value Procurement	20 August, 2024	21 November, 2024	N/A	02 December, 2024	02 December, 2024	04 December, 2024	N/A	04 December, 2024	02 January, 2024	02 January, 2024	02 January, 2024	GoP	P589,000.00	P589,000.00	N/A	P361,180.00	P361,180.00	N/A	-	N/A	02 December, 2024	02 December, 2024	04 December, 2024	N/A	on-going procurement	-						
2024-08-179	Supply, Delivery and Installation of 1000 KVA Brand New Generation Set including Rehabilitation of Power House	GSD	No	Competitive Bidding	21 November, 2024	21 November, 2024	26 November, 2024	12 December, 2024	12 December, 2024	12 December, 2024	23 December, 2024	23 December, 2024	02 January, 2024	02 January, 2024	02 January, 2024	GoP	P16,000,000.00	P16,000,000.00	N/A	P15,700,000.00	P15,700,000.00	N/A	Please see list below	26-Nov-24	12 December, 2024	12 December, 2024	12 December, 2024	23 December, 2024	on-going procurement	-						
2024-09-210-2	Upgrade of Document Management System (DMS)	ICTD	No	Competitive Bidding	15 October, 2024	25 November, 2024	03 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	23 December, 2024	23 December, 2024	-	-	-	GoP	P2,200,000.00	P2,200,000.00	N/A	P2,190,000.00	P2,190,000.00	N/A	Please see list below	03-Dec-24	17 December, 2024	17 December, 2024	17 December, 2024	23 December, 2024	on-going procurement	-						
2024-10-220-2	Colocation of PCO Server for the Service Continuity Project	ICTD	No	Competitive Bidding	22 October, 2024	25 November, 2024	03 December, 2024	17 December, 2024	17 December, 2024	18 December, 2024	23 December, 2024	23 December, 2024	-	-	-	GoP	P1,446,618.88	N/A	P1,446,618.88	P1,260,888.00	N/A	1,260,888.00	Please see list below	03-Dec-24	17 December, 2024	17 December, 2024	18 December, 2024	23 December, 2024	on-going procurement	-						

PRESIDENTIAL COMMUNICATIONS OFFICE
Procurement Monitoring Report (PMR)
 Covering period: Second Semester FY 2024 (As of 10 January 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity										ABC (PHP)			Contract Cost (PHP)			Date of receipt or invitation					Remarks (Explaining changes from the APP)																		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion / Acceptance (If applicable)														
2024-10-231-A	Supply and Delivery of Various Office Equipment and Furniture and Fixtures for Various PCO Offices	GSD - PSMS	No	Competitive Bidding	29 October, 2024	03 December, 2024	10 December, 2024	23 December, 2024	23 December, 2024	23 December, 2024	27 December, 2024	30 December, 2024	-	-	-	GoP	P1,187,295.00	N/A	P1,187,295.00	P1,165,500.00	N/A	P1,165,500.00	Please see list below	10-Dec-24	23 December, 2024	23 December, 2024	23 December, 2024	27 December, 2024	on-going procurement	-														
2024-10-232	Supply, Delivery, and Installation of One (1) Set of Block-out Curtains with Motorized Tracks and Remote for Social Hall of the Presidential Communications Office (PCO)	GSD - PSMS	No	NP-53.9 Small Value Procurement	29 November, 2024	04 December, 2024	N/A	09 December, 2024	10 December, 2024	10 December, 2024	N/A	11 December, 2024	-	-	-	GoP	P109,900.00	P109,900.00	N/A	P109,500.00	P109,500.00	N/A	-	N/A	09 December, 2024	10 December, 2024	10 December, 2024	N/A	on-going procurement	-														
2024-10-234	Lease of Additional Warehouse space for the Presidential Communications Office (PCO) FY 2024	GSD - PSMS	No	NP-53.10 Lease of Real Property and Venue	29 November, 2024	04 December, 2024	N/A	06 December, 2024	06 December, 2024	09 December, 2024	N/A	10 December, 2024	-	-	-	GoP	P1,130,400.00	P1,130,400.00	N/A	P1,130,400.00	P1,130,400.00	N/A	-	N/A	06 December, 2024	06 December, 2024	09 December, 2024	N/A	on-going procurement	-														
2024-11-276-B	Lease of Real Property for Bagong Pilipinas Studios under the Presidential Communications Office	OUCP	No	NP-53.10 Lease of Real Property and Venue	28 November, 2024	17 December, 2024	N/A	23 December, 2024	23 December, 2024	23 December, 2024	N/A	23 December, 2024	-	-	-	GoP	P7,036,959.00	P7,036,959.00	N/A	P6,539,500.80	P6,539,500.80	N/A	-	N/A	23 December, 2024	23 December, 2024	23 December, 2024	N/A	on-going procurement	-														
2024-11-280	Procurement of Additional Gift Certificates for Various Presidential Communications Office Activity	OUSC	No	Competitive Bidding	28 November, 2024	28 November, 2024	05 December, 2024	17 December, 2024	17 December, 2024	18 December, 2024	19 December, 2024	19 December, 2024	23 December, 2024	-	-	-	GoP	P2,000,000.00	P2,000,000.00	N/A	P2,000,000.00	P2,000,000.00	N/A	Please see list below	05-Dec-24	17 December, 2024	17 December, 2024	18 December, 2024	19 December, 2024	on-going procurement	-													
2024-12-286	Procurement of Gift Certificates for Various PCO Project	OUAFG	No	Competitive Bidding	03 December, 2024	03 December, 2024	10 December, 2024	23 December, 2024	23 December, 2024	23 December, 2024	26 December, 2024	28 December, 2024	-	-	-	GoP	P8,000,000.00	P8,000,000.00	N/A	P8,000,000.00	P8,000,000.00	N/A	Please see list below	10-Dec-24	23 December, 2024	23 December, 2024	23 December, 2024	26 December, 2024	31/07/2024 still ongoing event	-														
2024-12-298	Procurement of Research Service Provider	OLIDMS	No	NP-53.6 Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	19 December, 2024	N/A	N/A	26 December, 2024	26 December, 2024	26 December, 2024	N/A	27 December, 2024	-	-	-	GoP	P1,800,000.00	P1,800,000.00	N/A	P1,800,000.00	P1,800,000.00	N/A	-	N/A	26 December, 2024	26 December, 2024	26 December, 2024	N/A	on-going procurement	-														
2024-12-303	Lease of Venue with Meals, Transportation, and Other Technical Requirements for the Year-End Assessment, Planning, and Professionalization of the Bids and Awards Committee (BAC), Technical Working Group (TWG), and its Secretariat of Presidential Communications Office (PCO) on 22 to 24 January 2025	Procurement Division	No	NP-53.10 Lease of Real Property and Venue	19 December, 2024	20 December, 2024	N/A	23 December, 2024	23 December, 2024	23 December, 2024	N/A	23 December, 2024	-	-	-	GoP	P688,100.00	P688,100.00	N/A	P683,900.00	P683,900.00	N/A	-	N/A	23 December, 2024	23 December, 2024	23 December, 2024	N/A	on-going procurement	-														
2025-EPA-001 A	Renewal of End-point Antivirus, Firewall Licenses, and Multimedia Editing Software (Early Procurement Activity); Renewal of Existing End-point Antivirus (workstations and servers)	ICTD	Yes	Competitive Bidding	13 November, 2024	25 November, 2025	03 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	-	-	-	-	GoP	P656,100.00	P656,100.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	03-Dec-24	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	on-going procurement 21 December 2024	Subject for issuance of NOA/POINTP														
2025-EPA-001B	Renewal of End-point Antivirus, Firewall Licenses, and Multimedia Editing Software (Early Procurement Activity); Renewal of Existing End-point Antivirus for New Executive Building	ICTD	Yes	Competitive Bidding	13 November, 2024	25 November, 2025	03 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	-	-	-	-	GoP	P700,000.00	P700,000.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	03-Dec-24	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	on-going procurement	Subject for issuance of NOA/POINTP														
2025-EPA-003	Supply and Delivery of Printer Inks and Tones for the PCO for FY 2025 (Early Procurement Activity) Framework Agreement	GSD - PSMS	Yes	Competitive Bidding	29 November, 2024	29 November, 2024	05 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	-	-	-	-	GoP	P1,695,660.00	P1,695,660.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	05-Dec-24	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	on-going procurement	Subject for issuance of NOA/POINTP														
2025-EPA-004	Supply and Delivery of Prepaid and /or Electronic Load Cards for CY 2025	GSD - PMSM	Yes	Competitive Bidding	29 November, 2024	29 November, 2024	10 December, 2024	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	-	-	-	-	GoP	P1,716,608.00	P1,716,608.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	10-Dec-24	17 December, 2024	17 December, 2024	17 December, 2024	27 December, 2024	on-going procurement	Subject for issuance of NOA/POINTP														
2025-EPA-006	Lease of Multi-Function Colored Digital Photocopying Machines for the Presidential Communications Office	GSD - PMSM	Yes	Competitive Bidding	29 November, 2024	29 November, 2024	05 December, 2024	18 December, 2024	18 December, 2024	19 December, 2024	27 December, 2024	-	-	-	-	GoP	P2,464,000.00	P2,464,000.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	05-Dec-24	18 December, 2024	18 December, 2024	19 December, 2024	27 December, 2024	on-going procurement	Subject for issuance of NOA/POINTP														
2025-EPA-008	Procurement of General Pest Control Services (Early Procurement Activity)	GDS - BMS	Yes	Competitive Bidding	29 November, 2024	29 November, 2024	10 December, 2024	23 December, 2024	23 December, 2024	23 December, 2024	27 December, 2024	-	-	-	-	GoP	P540,000.00	P540,000.00	N/A	on-going procurement	on-going procurement	on-going procurement	Please see list below	10-Dec-24	23 December, 2024	23 December, 2024	23 December, 2024	27 December, 2024	on-going procurement	Subject for issuance of NOA/POINTP														
Total Alloted Budget of Procurement Activities																	P51,765,640.88																											
Total Contract Price of Procurement Activities Conducted																	P42,749,868.80																											
Total Savings (Total Alloted Budget - Total Contract Price)																	P9,015,772.08																											

***List of Observers:**

ATTY. JOE VINCENT A. GRISOLA
 State Auditor III/Audit Team Leader
 Commission on Audit for the
 Presidential Communications Office

Mr. Stephen Sia
 Chinese Filipino Business Club, Inc.

Mr. Ruben J. Pasqual
 Philippine Chamber of Commerce and
 Industry

PREPARED BY:

Original Signed

MARY WILLEN C. RENOMERON
 Member, BAC Secretariat

Original Signed

LOU WENDEL G. SAN JOSE
 Head, BAC Secretariat